Traffic Signal Turn-on Checklist   (Revised 08/17/10)
	Contract #
	
	Location
	
	

	Project Engineer
	
	
	Date
	

	Proposed*Pre-Turn-on Date
	
	
	Proposed* Turn-on Date
	

	Point of contact
	
	
	Phone #
	


This checklist highlights the critical items of work that are to be complete before the signal system can be placed into operation. 
*The Project Engineer has the authority to reschedule the test date or signal turn-on at their discretion.
	
	SIGNING:
	Applicable to project
	To be Completed before Pre-Turn On
	To Be Completed before Turn On
	Process Owner  & Pone Number
	Complete

	  1
	Advance Warning “Signal Ahead/W3-3” signs (permanent)
	
	
	
	
	

	2
	“New Signal” or “Signal Revision” signs (temporary)
	
	
	
	
	

	3
	“Left Turn Must Yield on Green Ball” sign
	
	
	
	
	

	4
	“Right Turn on Red Must Yield to U-Turn” sign
	
	
	
	
	

	5
	Lane Control signs
	
	
	
	
	

	6
	Street Name signs
	
	
	
	
	

	
	STRIPING (Installed or scheduled):
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	6
	Stop Bar(s)
	
	
	
	
	

	7
	Crosswalk(s)
	
	
	
	
	

	8
	Channelization
	
	
	
	
	

	9
	Channelization aligns with signal heads
	
	
	
	
	

	
	SIGNAL DISPLAY SYSTEM:
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	10
	All vehicle displays are connected and tested
	
	
	
	
	

	11
	All pedestrian displays are connected and tested
	
	
	
	
	

	12
	Restrictive left turn display is over left turn lane
	
	
	
	
	

	13
	Combination of restrictive/permissive left turn display is over the gore stripe.
	
	
	
	
	

	14
	Optically programmed displays are properly programmed for the intended movement.
	
	
	
	
	

	15
	Vertical clearances are met.
	
	
	
	
	

	
	SIGNAL DETECTION SYSTEM:
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	16
	All vehicle detection (temporary and permanent) is tested.
	
	
	
	
	

	17
	If staging is required, all side street stop bar detection is tested as a minimum for semi actuated operation.
	
	
	
	
	

	18
	All pedestrian detection (push buttons) are tested.
	
	
	
	
	

	19
	All emergency vehicle preemption detection are tested.
	
	
	
	
	

	20
	Railroad preemption is tested.
	
	
	
	
	

	
	SIGNAL CONTROL SYSTEM:
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	21
	Controller is tested and available
	
	
	
	
	

	22
	Cabinet is installed, wired and ready for controller hookup.
	
	
	
	
	

	23
	Interconnect is tested.
	
	
	
	
	

	24
	Permanent power source is supplied to the system.
	
	
	
	
	

	
	CONTRACTOR CONTACT RESPONSIBILITIES:
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	25
	Controller Manufacturer Representative (not required if State supplied controller)
	
	
	
	
	

	26
	Approved WSDOT Traffic Control Plan for Signal Switch-Over and/or Turn-On.
	
	
	
	
	

	27
	Uniformed Police/State Patrol for Traffic Control
	
	
	
	
	

	28
	Safe Path to Push Buttons for Pedestrians/Wheelchairs.
	
	
	
	
	

	
	ELECTRICAL INSPECTOR and/or LA/DS CONSTRUCTION REPRESENTATIVE CONTACT RESPONSIBILITIES (Five (5) days prior to proposed* signal test date):
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	29
	Signal Maintenance (numbers vary)
	
	
	
	
	

	30
	Signal Operations (numbers vary)
	
	
	
	
	

	31
	NW Construction/C.T.C.O.
	
	
	
	
	

	
	PROJECT ENGINEER CONTACT RESPONSIBILITIES (Five (5) days prior to proposed* signal test date):
	Applicable to project
	
	
	Process Owner  & Pone Number
	Complete

	32
	Local Agencies (City, County, State Patrol, Fire District, etc.)
	
	
	
	
	

	
	
	
	
	
	
	


COMMENTS: 
