

1  
2  
3  
4  
5  
6  
7

(August 1, 2005)

Section 5-04.3(7)A is supplemented with the following:

If the initial mix design verification submitted for the project delays work on a critical activity then the day(s) from the receipt of the completed mix design from the Contractor until the verification is completed will be unworkable. Mix designs that did not verify and are resubmitted are not eligible for unworkable days.