

1 (August 6, 2006)

2 **Type C Progress Schedule**

3 Section 1-08.3(2)C Vacant, is revised to read:

4  
5 **Type C Progress Schedule**

6 Type C Progress Schedules shall conform to all of the requirements of Section  
7 1-08.3(2)B and this Section.

8  
9 The Contractor shall submit five printed copies of a preliminary Type C  
10 Progress Schedule no later than the first working day as defined in Section 1-  
11 08.5. The preliminary schedule shall comply with all of these requirements and  
12 the requirements of Section 1-08.3(1), except that it may be limited to only  
13 those activities occurring within the first 60 working days of the project.

14  
15 The Contractor shall submit five printed copies of a Type C Progress Schedule  
16 no later than 60 calendar days after the date the contract is executed. The  
17 Engineer may allow an additional 30 calendar days for schedule submittal if  
18 the Contractor is able to demonstrate that they are unable to determine  
19 resource availability, and such lack of information prevents the Contractor from  
20 preparing a reasonable schedule.

21  
22 Each time that a preliminary schedule, Progress Schedule, or Schedule  
23 Update is submitted, the Contractor shall provide the Engineer with an  
24 electronic copy of that schedule. Regardless of the type of software used, the  
25 schedule data provided to the Engineer shall be saved on a CD-ROM in  
26 Primavera Project Planner Enterprise Version, P3e/c or P3 format.

27  
28 Type C Progress Schedules shall display at least the following additional  
29 information:

- 30  
31 1. A time scaled logic diagram.  
32 2. Activities for traffic detours and closures.  
33 3. Milestones for required delivery of State furnished materials, if any.  
34 4. Activities for State furnished traffic control resources, if any.  
35 5. Activities for fabrication of materials longer than 120 calendar days  
36 lead time.  
37 6. Fixed constraints shall be identified on the activity listing,  
38 supplemented with a written narrative describing why the constraint  
39 exists.

40  
41 If requested by the Engineer, the Contractor shall supplement the Progress  
42 Schedule with a written narrative describing the assumed production rates and  
43 planned resource allocations to support the activity durations provided in the  
44 schedule.