

1 (January 3, 2017)  
2 Contract time may be suspended for the HMA mix design evaluation report or for  
3 procurement of critical materials (Procurement Suspension). In order to receive a  
4 Procurement Suspension, the Contractor shall within 21 calendar days after execution  
5 by the Contracting Agency, submit all HMA mix designs not already on the QPL  
6 according to Section 5-04.2(1) or place purchase orders for all materials deemed critical  
7 by the Contracting Agency for Physical Completion of the Contract. The Contractor shall  
8 provide a copy of the completed WSDOT Form 350-042 indicating the date the mix  
9 design was submitted, or copies of purchase orders for the critical materials. Such  
10 purchase orders shall disclose the purchase order date and estimated delivery dates for  
11 such critical material.  
12  
13 The Contractor shall show the HMA mix design evaluation report or procurement of the  
14 critical materials listed below as activities in the Progress Schedule. If the approved  
15 Progress Schedule indicates that acceptance of the HMA mix designs or materials  
16 procurement are critical activities, and if the Contractor has provided documentation that  
17 purchase orders are placed for the critical materials within the prescribed 21 calendar  
18 days, then Contract time will be suspended upon Physical Completion of all critical work  
19 except that work dependent upon the below listed critical materials:  
20  
21 \*\*\* \$\$1\$\$ \*\*\*  
22  
23 Charging of Contract time will resume upon the Contractor's receipt of a WSDOT mix  
24 design evaluation report or delivery of the critical materials to the Contractor, notification  
25 that the critical materials are ready for delivery to the Contractor from the Contracting  
26 Agency's Materials Laboratory, or \*\*\* \$\$2\$\$ \*\*\* calendar days after execution by the  
27 Contracting Agency, whichever occurs first.  
28  
29 No additional Procurement Suspension will be provided if the Contractor's HMA mix  
30 designs did not meet Contract requirements and are resubmitted.