

1 (February 6, 2023)
2 Contract time may be suspended for procurement of critical materials (Procurement
3 Suspension). In order to receive a Procurement Suspension, the Contractor shall within
4 21 calendar days after execution by the Contracting Agency, place purchase orders for
5 all materials deemed critical by the Contracting Agency for physical completion of the
6 contract. The Contractor shall provide copies of purchase orders for the critical
7 materials. Such purchase orders shall disclose the purchase order date and estimated
8 delivery dates for such critical material.
9
10 The Contractor shall show procurement of the materials listed below as activities in the
11 Progress Schedule. If the approved Progress Schedule indicates that the materials
12 procurement are critical activities, and if the Contractor has provided documentation that
13 purchase orders are placed for the critical materials within the prescribed 21 calendar
14 days, then contract time will be suspended upon physical completion of all critical work
15 except that work dependent upon the below listed critical materials:
16
17 *** \$1\$\$ ***
18
19 Charging of contract time will resume upon delivery of the critical materials to the
20 Contractor or *** \$2\$\$ *** calendar days after execution by the Contracting Agency,
21 whichever occurs first.