
 

 

(April 5, 2004) 1 
“Removing Soldier Pile Shaft Obstructions”, estimated. 2 
Payment for removing obstructions, as defined in Sections 6-16.3(3), will be made for 3 
the changes in shaft construction methods necessary to remove the obstruction.  The 4 
Contractor and the Engineer shall evaluate the effort made and reach agreement on the 5 
equipment and employees utilized, and the number of hours involved for each.  Once 6 
these cost items and their duration have been agreed upon, the payment amount will be 7 
determined using the rate and markup methods specified in Section 1-09.6.  For the 8 
purpose of providing a common proposal for all bidders, the Contracting Agency has 9 
entered an amount for the item "Removing Soldier Pile Shaft Obstructions" in the bid 10 
proposal to become a part of the total bid by the Contractor. 11 
 12 
If the shaft construction equipment is idled as a result of the obstruction removal work 13 
and cannot be reasonably reassigned within the project, then standby payment for the 14 
idled equipment will be added to the payment calculations.  If labor is idled as a result of 15 
the obstruction removal work and cannot be reasonably reassigned within the project, 16 
then all labor costs resulting from Contractor labor agreements and established 17 
Contractor policies will be added to the payment calculations. 18 
 19 
The Contractor shall perform the amount of obstruction work estimated by the 20 
Contracting Agency within the original time of the contract.  The Engineer will consider a 21 
time adjustment and additional compensation for costs related to the extended duration 22 
of the shaft construction operations, provided: 23 

 24 
1. the dollar amount estimated by the Contracting Agency has been exceeded, 25 

and 26 
 27 
2. the Contractor shows that the obstruction removal work represents a delay to 28 

the completion of the project based on the current progress schedule provided 29 
in accordance with Section 1-08.3. 30 


