

WORK ZONE TRAFFIC CONTROL **DESIGN CHECKLIST**

REMEMBER, a comprehensive traffic control PS&E is actually a project within a project. WSDOT is obligated to provide a safe and workable proposal for controlling traffic, which is consistent with the project construction requirements. Even though there may be more than one workable solution, a thorough analysis of all the variables will help to produce a traffic control PS&E that sets the appropriate level of safety.

PROJECT DEFINITION & PLANNING

- ☐ **Work Zone Traffic Control Strategy Statement for Design Documents:**
 - ☐ **Informal in house conference with PEO & WZTC specialist**
 - ☐ **WZTC options and strategies**
 - ☐ **formal conference with local agencies & WSDOT**
 - ☐ **Final WZTC strategy statement for project definition documentation**
- ☐ **Work Zone Capacity Analysis**
 - ☐ **Existing level of service**
 - ☐ **Existing lane capacity-VPHPL**
 - ☐ **Work hour restrictions-days & hours**
 - ☐ **Detour route capacity analysis**
 - ☐ **Select appropriate work zone type(s)**
 - (1) long-term stationary (4) short duration
 - (2) intermediate stationary (5) mobile
 - (3) short-term stationary
- ☐ **Existing Operational Factors**
 - ☐ **Coordinate with Region traffic operations**
 - ☐ **Localized traffic operational problems**
 - ☐ **Accidents (include previous WZTC, maintenance or contract)**
 - ☐ **Geometric conflicts or issues**
 - ☐ **High speed/low speed**
 - ☐ **Coordinate with local maintenance supervisor**
 - ☐ **commercial/private access impacts**
 - ☐ **adjacent project coordination**
 - ☐ **special events**
 - ☐ **ferry schedules**
 - ☐ **seasonal factors**
 - ☐ **on street parking**
 - ☐ **emergency services**
 - ☐ **other regulatory conditions**
 - ☐ **transit, schools, parks, etc.**
- ☐ **Work Zone Location Considerations**
 - ☐ **Define all work zone limits/locations**
 - ☐ **existing lane conflicts**
 - ☐ **roadside objects & conflicts**
 - ☐ **overhead & overwidth clearance conflicts**
 - ☐ **vertical/grade/profile conflicts**
 - ☐ **staged work zones**
 - ☐ **work zone base plan - CADD files & aerial photo**

[] Worker Safety

- [] Positive separation - barriers**
- [] Worker exposure during :**
 - (1) set up**
 - (2) removal**
 - (3) work operations**
- [] Flagger protection (no freeway use)**
- [] Truck Mounted Attenuator**
- [] Portable barriers – temp. concrete, movable barrier, water-filled, etc.**
- [] Inspector protection**
- [] Work zone intrusion analysis & mitigation techniques**

TYPES OF WORK ZONE TRAFFIC CONTROL

[] Long Term

<u>STRATEGY</u>	<u>PLAN TYPE</u>
[] total road closure	DETOUR
[] partial road closure	CROSS-OVER
[] interchange closure	DETOUR
[] ramp closure	DETOUR
[] crossroad closure	DETOUR
[] lane shift	TEMP CHANN
[] lane closure	TEMP CHANN
[] shoulder closure	TEMP CHANN
[] reversible lanes	TCP
[] temp./portable traffic signal control	TCP
[] temp. yield/stop control	TCP
[] temp. widening/connections	TEMP CHANN
[] temp. structures	TEMP CHANN
[] staged traffic control	STAGING PLANS
[] island work zone(center lane closure)	TEMP CHANN

[] Short Term

<u>STRATEGY</u>	<u>PLAN TYPE</u>
[] off-peak roadway closures:	DETOUR
total & partial road closure	DETOUR
interchange & ramps	DETOUR
crossroad, intersection	DETOUR
[] off-peak lane closures	TCP
[] shoulder closure	TCP
[] flagger control	TCP
[] pilot car control	TCP
[] traffic stop	TCP

(MUTCD part VI has guidelines for work zone type and duration)

☐ Construction Considerations for WZTC

- ☐ Removal of permanent traffic control features**
- ☐ Maintaining existing features: illumination, signing, etc.**
- ☐ Work area access control-safe ingress & egress**
- ☐ Adequate work zone space for contractor**
- ☐ Time frame to complete work and re-open to traffic**
 - ☐ time saving work methods
 - ☐ time saving materials
 - ☐ temporary illumination or signals
 - ☐ winter shut down, intermediate WZTC stage?
 - ☐ cure time, closure pours
 - ☐ temporary drainage
 - ☐ construction / traffic compatibility
 - ☐ staged WZTC switch over time to new stage
 - ☐ existing shoulder durability for temporary lane (shoulder failure)

Refer to the MUTCD, Traffic Manual, Design Manual, Standard Specifications and Construction Manual for further guidance.

TRAFFIC CONTROL FEATURES

☐ Special Devices

- ☐ portable/temp. traffic signal
- ☐ intrusion alarms
- ☐ truck mounted attenuator
- ☐ buffer/shadow vehicles
- ☐ high level warning flags
- ☐ glare / work zone screen
- ☐ pedestrian fence
- ☐ flashing stop/slow paddle
- ☐ portable HAR's

☐ Special Signs

- ☐ port. changeable message sign
- ☐ advance date notice of closure signs
- ☐ speed advisory signs
- ☐ regulatory speed zone signs

☐ Special Considerations

- ☐ WSP assistance**
- ☐ Night work**
- ☐ Oversize loads**
- ☐ Peds and bikes**
- ☐ WZTC supervisor**
- ☐ WZTC patroller**
 - ☐ roadway flares
 - ☐ reduced sight distance
 - ☐ safe speed for temp. alignment (ball bank)
 - ☐ liquidated damages
 - ☐ innovative contract techniques
 - ☐ haul routes
 - ☐ blasting operations
 - ☐ emergency traffic control
 - ☐ emergency parking

☐ Special Lighting

- ☐ Flagger station illumination**
 - ☐ sign illumination
 - ☐ detour illumination
 - ☐ temporary illumination
 - ☐ high mast lighting
 - ☐ warning lights

☐ Innovative Products

- ☐ illuminated flagging paddle
- ☐ water filled barrier
- ☐ rumble strips

☐ Work Zone / Traffic Protection

- ☐ Roadside hazard protection**
- ☐ Buffer space, lateral and longitudinal**
 - ☐ temporary impact attenuators
 - ☐ barrier/guardrail connections
 - ☐ movable concrete barrier
 - ☐ water filled barrier
 - ☐ temporary concrete barrier
 - ☐ barricades
 - ☐ recovery area
 - ☐ shy distance

☐ Positive Guidance

- ☐ temporary RPM's
- ☐ temporary pavement marking
- ☐ traffic safety drums
- ☐ type "c" steady burn lights
- ☐ reduced device spacing
- ☐ temporary guidepost

DESIGN CONSIDERATIONS

- ☐ preliminary field review
- ☐ design with existing driver expectation in mind
- ☐ design for existing speed, posted or higher
- ☐ start design from work zone perspective
- ☐ design based on the most desirable, yet practical traffic configuration
- ☐ design from drivers point of view
- ☐ layout temporary channelization
- ☐ build in recovery area and buffer space
- ☐ provide adequate detail (station callouts for temporary features) for field layout
- ☐ temporary channelization must provide positive driver guidance
- ☐ clear separation between work zone and traffic, use positive barriers?
- ☐ use permanent design standards whenever possible
- ☐ build in work area ingress and egress access
- ☐ design above minimums when possible
- ☐ establish highly visible sign locations (verify where possible, SRView, etc.)
- ☐ don't depend on signs to guide traffic
- ☐ mentally drive through the TCP from all approaches and all lanes
- ☐ will TCP actually fit site conditions? (scaled plan?)
- ☐ final field review
- ☐ risk assessment, comfortable with level of safety, liability issues?
- ☐ final approval with traffic engineer and construction P.E.

PROJECTED IMPACTS

- ☐ **Worker / traffic exposure**
- ☐ **Local agency impact**
- ☐ **Coordination with region PIO for public awareness & media notification**
- ☐ traffic delay - time
- ☐ user costs - \$
- ☐ backups - queue length
- ☐ traffic control cost
- ☐ constructibility issues
- ☐ commercial impacts
- ☐ overlapping project coordination / WZTC
- ☐ conflicts with existing permanent traffic control features, signs, markings, etc.
- ☐ reversed/revised intersection control

FINAL APPROVAL

- ☐ **Regional Traffic Engineer or Regional Traffic Control Specialist**
- ☐ **Regional Management Approval**
- ☐ **Construction P.E. Concurrence**
- ☐ **Consistent with FHWA (MUTCD) & WSDOT policies**
- ☐ Detour Agreement Approval
- ☐ WSP Agreement Approval
- ☐ Local Agency Approvals
- ☐ Noise Ordinance
- ☐ Blasting Ordinance

Required checklist items **BOLD**