

1 (August 4, 2003)

2 Section 1-08.5 is supplemented with the following:

3
4 This project shall be physically completed in its entirety within *** \$1\$ \$ *** working
5 days.

6
7 In order to receive a suspension of the contract time during procurement of critical
8 materials, the Contractor shall, within 20 calendar days after execution by the
9 Contracting Agency, place purchase orders for all electrical equipment items deemed
10 critical by the Contracting Agency, including but not limited to, signal controller
11 materials, illumination standards and traffic signal standards required for physical
12 completion of the contract. Upon request of the Contracting Agency the Contractor shall
13 provide copies of purchase orders for the critical materials. Such purchase orders shall
14 disclose the purchase order date and estimated delivery dates for such critical
15 equipment. If the Contractor has ordered, as verified by the purchase orders, the critical
16 materials within the prescribed 20 calendar days, the contract time shall be suspended
17 upon physical completion of all work except that work dependent upon the below listed
18 critical items:

19
20 \$2\$ \$

21
22 The contract time will be resumed upon delivery of the critical items to the Contractor,
23 when the critical items are ready for delivery to the Contractor from the Contracting
24 Agency's Materials Laboratory, or *** \$3\$ \$ *** calendar days after execution by the
25 Contracting Agency, whichever occurs first.

26
27 To qualify for this suspension for procurement of critical items, the Contractor must
28 place an order within the prescribed 20 calendar days and demonstrate that action with
29 a copy of the purchase order. If the order has not been placed, or if no purchase order
30 is presented, the contract time for the entire project will continue without a procurement
31 suspension.