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Section 4(f) and 6(f) Time Estimates 
Section 4(f) Evaluation 
Programmatic 4(f):  Approximately One Month 

Time Task 
1 week Research and write.  (Before starting the 4(f) review and confirm the direction of the 4(f) 

evaluation with the FHWA AREA engineer and then discuss relevant time frames.) 
1 week WSDOT internal review and finalization. 
2 week FHWA review and approval.  (One-week process depending upon the Area Engineers 

awareness of the project and their schedule.) 
 
Individual 4(f):  Approximately 5 labor months (Document for a DCE, Independent for and EIS or EA.) 

Time Task  
DRAFT  
1 month Research, write, and prepare illustrations, and start the MOA if required. 
2 week WSDOT review of the draft 4(f) 
2 week FHWA review of the draft 4(f) 
1 week Revise draft 4(f) 
3 week FHWA legal sufficiency review 
1-2 weeks Draft 4(f) revision and approval to print 
1 week Print Draft 4(f), submit to DOI for 45 – day minimum review and circulate NOA via 

newspapers, etc. 
45 - days Respond to public comments as appropriate during the 45-day period. 
FINAL  
1 week Revise the Draft and include the final statements. 
1-2 weeks WSDOT and FHWA final review 
1 week Print Final and submit NOA to newspapers and circulate copies 

Section 6(f) Conversion Process 
Less than $25,000 replacement value:  Approximately one month 

Time Task 
1-2 weeks Prepare conversion letter for the IAC Director 
2 weeks +/- IAC Director review and approval  

More than $25,000 replacement value:  Approximately 3-5 months 

Time Task 
1-2 weeks Prepare conversion letter and package 
??? Real Estate appraisal preparation 
1 wk Internal review and submittal to IAC 
??? Review at IAC Board Meeting, which occurs every 2 months 
??? Wait for IAC approval and provide any additional information as needed. 
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