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Conract Description: CONTRACT COMPLETE

On this contract, a temporary detour of US 2 between Peone Creek and Farwell

Road was constructed. Earthwork necessary to construct the basic freeway | | |nteresting Facts:

configuration north of US 2 to the vicinity of existing US 395 at Wandermere, and . i , _ _ .
from Hawthorne Road south to Fairview Road, was completed. This contract required the excavation of approximately 1.5 million
Planned Advertisement Date: November 1. 2004 cubic yards of material from the area north of US 2 and south
ACTUAL - Advertisement Dafe' Novembe} 15. 2004 of Wandermere, to be placed as embankment material between
Contract Awarded: February 3 2005 ' Piper Road and Fairview Road. If this excavated material were
Contract Completed: Septemk;er 19, 2006 placed and stacked on a football field it would reach a height of
Contract Funds: $20.6 million, Nickel funds 937 feet.

The Advertisement Date was late due to unavoidable Right of Way delays in

clearing mineral rights.
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Construction | 11/1/2004 | 11/15/2004 | 12/5/2005 | 9/18/2006 |%

Why the Contract Finish Date was Revised from 12/5/2005 to 6/1/2006: A portion 200 to 240. The bid opening delay and the added working days accounted for 14 weeks
of the R/W needed for this project had not been acquired at the time the project was of the delay. The remainder is attributed to inclement weather delaying critical path
advertised for bids due to unavoidable delays in clearing mineral rights on the final items of work.

parcel. The decision was made to resolve this prior to opening bids. The bid opening With the original 200 working days and the December 2004 bid opening the work could
was delayed six weeks from December 16, 2004 to January 27, 2005. Feedback from have been completed prior to the onset of inclement weather.

prospective bidders indicated that the contract did not allow sufficient time to complete The delay in completion of this contract will not impact the “Open to Traffic Date” for the
the work. We reviewed this and decided to increase the number of working days from

“Francis Avenue to Farwell Road” Project.
Current Status: Progress:

100% 100% 100%
Complete Complete Complete

The Contractor has permanently closed the original Piper Road alignment between Market Street
and Fairview Road and opened the new Piper Road alignment to traffic.
Traffic on Perry Road has been moved onto the temporary Perry Road alignment. The NSC,
Francis Ave. to US 2 Structures Contract, which is currently under construction, will build a new

. . i structure at Perry Road. When the new structure is complete, traffic will be moved off of the
Design Right of Way Construction temporary alignment.

The contract was declared physically complete on September 18, 2006.

S S Sh N Emporary detour | o M C:,-"_arnplet_eqr'g,:é-qji NQ WOrK neasthevicinity” o_'f* Xisti
e o T eheeaE SN 'W )S§395 and Wandermere. .

New Bridges at Farwell _ : : : i s T

—






