
Seattle Tunnel Partners monthly schedule – September 2015 
 
The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 
tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel and building the highway within it, STP is 
responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at 
each tunnel portal to house controls for lighting, ventilation and other systems needed to operate the tunnel. 
  
STP submits an updated schedule to WSDOT each month. These monthly schedules show projected durations for “critical-path” activities, which 
are activities that must be completed on time for the project to be finished on the projected completion date. An activity on the critical path 
cannot be started until certain prior activities are complete.  
 
The detailed critical-path schedule can be found on the following pages. The noteworthy dates listed below are not on the critical path and are 
therefore not shown on the critical-path schedule. Like all large construction projects, the schedule for this project changes frequently. Because 
STP is responsible for the schedule under the terms of the project’s design-build contract, WSDOT cannot verify any of the dates shown in this 
schedule. 
 
Noteworthy dates not shown on the critical-path schedule: 
 

• March 2016: Tunnel under viaduct 
• January 2017: Complete tunneling 

 
 

 

 
 



Activity ID Activity Name OD Start Finish Total
Float

Calendar

TBM Repair 1100 8-11. Welding the Repair Structure of the Cutter Drive Unit 13 23-Sep-15 A 07-Oct-15 0 Revised - 6 
D W kTBM Repair 1110 8-12. Welding the Repair Structure of the Middle Body 6 30-Sep-15 A 21-Oct-15 0 Revised - 6 
D W kTBM Repair 1700 Inspection #2 After Reinforcement Welded 3 22-Oct-15 24-Oct-15 0 Revised - 6 
D W kTBM Repair 1140 8-15. Fixing of the Front Body and the Bearing Block Middle 3 26-Oct-15 28-Oct-15 0 Revised - 6 
D W kTBM Repair 1160 8-17. Restoration of the Hoses and Pipes 15 26-Oct-15 11-Nov-15 0 Revised - 6 
D W kTBM Repair 1165 8-18. Restoration of the Cables 15 26-Oct-15 11-Nov-15 0 Revised - 6 
D W kTBM Repair 1130 8-14. Fixing of the Front Body and the Bearing Block Front 3 29-Oct-15 31-Oct-15 0 Revised - 6 
D W kTBM Repair 1150 8-16. Fixing of the Front Body Chamber and the Seal Ring 3 02-Nov-15 04-Nov-15 0 Revised - 6 
D W kTBM Repair 1175 8-20. Removing the New Seal Ring Support Beam 3 05-Nov-15 07-Nov-15 0 Revised - 6 
D W kTBM Repair 1710 Inspection #3 After BB Front Fixed 3 09-Nov-15 11-Nov-15 0 Revised - 6 
D W kTBM Repair 1520 11-1. Front Body Measurements 1 12-Nov-15 12-Nov-15 0 Revised - 6 
D W kTBM Repair 1530 11-2. Seals Gaps Measurements 1 13-Nov-15 13-Nov-15 0 Revised - 6 
D W kTBM Repair 1540 11-3. Cutter Head Measurements 1 14-Nov-15 14-Nov-15 0 Revised - 6 
D W kTBM Repair 1550 12-1 Center Agitator Performance Test 2 16-Nov-15 17-Nov-15 0 Revised - 6 
D W kTBM Repair 1560 12-2 Over Cut Equipment Performance Test 2 18-Nov-15 19-Nov-15 0 Revised - 6 
D W kTBM Repair 1570 12-3 Foam and Polymer Injection Performance Test 4 20-Nov-15 24-Nov-15 0 Revised - 6 
D W kTBM Repair 1580 12-4 High Pressure Water Injection Equipment Performance Test 2 25-Nov-15 30-Nov-15 0 Revised - 6 
D W kTBM Repair 1590 12-5 Bentonite Injection and Refill Equipment Performance Test 2 01-Dec-15 02-Dec-15 0 Revised - 6 
D W kTBM Repair 1620 12-8 Cutter Equipment Performance Test 5 03-Dec-15 08-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08H1 13-1 Cradle backfill: Gavel and CDF 3 09-Dec-15 11-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08H2 13-2 Backfill 4' above TBM crown 5 12-Dec-15 17-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08H3 13-3 Backfill up to EL+16 4 18-Dec-15 22-Dec-15 0 Revised - 6 
D W kBT TBM Shaft 08I Ready to Resume Tunnel Boring 0 23-Dec-15 0 Revised - 6 
D W kTBM Repair 1630 14-1 Center Agitator Performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1640 14-2 Cutter Equipment Performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1650 14-3 Impulsion Equipment Performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1660 14-4 Foam Injection Performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1670 14-5 Cooling Water System Performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1680 14-6 Structure performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTBM Repair 1690 14-7 Lubrication performance Test 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTB 109 Tunnel Boring Station 204+75 - 204+94 8 23-Dec-15 02-Jan-16 0 Revised - 6 
D W kTB 110 Tunnel Boring Station 204+94 - 210+10 (Safe Haven 3) 18 04-Jan-16 27-Jan-16 0 Revised - 5 
D W kTC Reach 1 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+29 - 205+71) 26 28-Jan-16 01-Mar-16 0 Revised - 
E OthTC Reach 1 - 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+ 26 10-Feb-16 14-Mar-16 0 Revised - 
E OthTC Reach 1 - 120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+98 26 23-Feb-16 25-Mar-16 0 Revised - 
E OthTC Reach 2 - 100 CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21) 24 02-Mar-16 31-Mar-16 0 Revised - 
E OthTC Reach 1 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 26 07-Mar-16 07-Apr-16 0 Revised - 
E OthTC Reach 2 - 110 NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+ 24 15-Mar-16 13-Apr-16 0 Revised - 
E OthTC Reach 2 - 120 INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 24 28-Mar-16 26-Apr-16 0 Revised - 
E OthTC Reach 2 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 08-Apr-16 10-May-16 0 Revised - 
E OthTC Reach 3 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 11-May-16 11-Jun-16 0 Revised - 
E OthTC Reach 4 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 23 13-Jun-16 12-Jul-16 0 Revised - 
E OthTC Reach 5 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 21 13-Jul-16 08-Aug-16 0 Revised - 
E OthTC Reach 6 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 09-Aug-16 09-Sep-16 0 Revised - 
E OthTC Reach 7 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 10-Sep-16 11-Oct-16 0 Revised - 
E OthTC Reach 8 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 12-Oct-16 11-Nov-16 0 Revised - 
E OthTC Reach 9 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 14-Nov-16 16-Dec-16 0 Revised - 
E Oth
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8-11. Welding the Repair Structure of the Cutter Drive Unit
8-12. Welding the Repair Structure of the Middle Body
Inspection #2 After Reinforcement Welded
8-15. Fixing of the Front Body and the Bearing Block Middle

8-17. Restoration of the Hoses and Pipes
8-18. Restoration of the Cables

8-14. Fixing of the Front Body and the Bearing Block Front
8-16. Fixing of the Front Body Chamber and the Seal Ring
8-20. Removing the New Seal Ring Support Beam
Inspection #3 After BB Front Fixed
11-1. Front Body Measurements
11-2. Seals Gaps Measurements
11-3. Cutter Head Measurements
12-1 Center Agitator Performance Test
12-2 Over Cut Equipment Performance Test
12-3 Foam and Polymer Injection Performance Test
12-4 High Pressure Water Injection Equipment Performance Test
12-5 Bentonite Injection and Refill Equipment Performance Test
12-8 Cutter Equipment Performance Test
13-1 Cradle backfill: Gavel and CDF
13-2 Backfill 4' above TBM crown
13-3 Backfill up to EL+16
Ready to Resume Tunnel Boring
14-1 Center Agitator Performance Test
14-2 Cutter Equipment Performance Test
14-3 Impulsion Equipment Performance Test
14-4 Foam Injection Performance Test
14-5 Cooling Water System Performance Test
14-6 Structure performance Test
14-7 Lubrication performance Test
Tunnel Boring Station 204+75 - 204+94

Tunnel Boring Station 204+94 - 210+10 (Safe Haven 3)
CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+29 - 205+71)

NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 200+07 - 205+71)
INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+98 - 205+71)
CORBELS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21)
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 1 (Station 198+98 - 205
NORTH BOUND WALLS - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21)

INTERMEDIATE DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 212+21)
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 2 (Station 205+71 - 

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 3 (Station 212+2
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 4 (Station 21

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 5 (Station
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 6 (Sta

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reach 7 
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - Reac

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour - R
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TC Reach 10 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 17-Dec-16 20-Jan-17 0 Revised - 
E OthTC Reach 11 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 21-Jan-17 21-Feb-17 0 Revised - 
E OthTC Reach 12 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 22-Feb-17 24-Mar-17 0 Revised - 
E OthTC Reach 13 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 25 27-Mar-17 25-Apr-17 0 Revised - 
E OthTC Reach 14 - 140 SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pour 22 26-Apr-17 23-May-17 0 Revised - 
E OthTC Reach 14 - 150 LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Imbed MEP, Pour - 5 24-May-17 31-May-17 0 Revised - 
E OthTC Reach 14 - 160 ER CEILING - Form, Rebar, Imbed MEP, Pour Lower Half South Bound Walls & ER 9 01-Jun-17 12-Jun-17 0 Revised - 
E OthTC Reach 14 - 190 SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar, Imbed MEP, Pour 10 13-Jun-17 23-Jun-17 0 Revised - 
E OthER 16 - 100 FRP Equipment Pads - Electrical Room #16 5 13-Jun-17 19-Jun-17 0 Revised - 5 
D W kER 16 - 000 CONCRETE COMPLETE - Electrical Room #16 0 19-Jun-17 0 Revised - 5 
D W kER 16 - 110 Electrical System: Handle & Set Equipment (XFMRS, PNLS, UPS, LTG CNTRL) - E 20 20-Jun-17 18-Jul-17 0 Revised - 5 
D W kER 16 - 120 Electrical System: Install Raceways - Electrical Room #16 20 19-Jul-17 15-Aug-17 0 Revised - 5 
D W kER 16 - 130 Electrical System: Install Feeder Wire - Electrical Room #16 10 16-Aug-17 29-Aug-17 0 Revised - 5 
D W kER 16 - 140 Electrical System: Terminate Feeder Wire- Electrical Room #16 6 30-Aug-17 07-Sep-17 0 Revised - 5 
D W kER 16 - 180 Power System Start Up Check List - Electrical Room #16 10 08-Sep-17 21-Sep-17 0 Revised - 5 
D W kER 16 - 500 Final Wire Pull / Termination from North Bound Roadway - Electrical Room #16 5 22-Sep-17 28-Sep-17 0 Revised - 5 
D W kER 16 - 510 Final Wire Pull / Termination from South Bound Roadway - Electrical Room #16 5 22-Sep-17 28-Sep-17 0 Revised - 5 
D W kER 16 Prefunct - 150 South Bound Roadway Prefunctional Check List for Electrical - ER 16 10 29-Sep-17 12-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 100 North Bound Roadway Prefunctional Check List for Electrical - ER 16 10 29-Sep-17 12-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 160 South Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 170 South Bound Roadway Prefunctional Check List for Controls - ER 16 5 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 110 North Bound Roadway Prefunctional Check List for Fire Alarm System - ER 16 5 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 120 North Bound Roadway Prefunctional Check List for Controls - ER 16 5 13-Oct-17 19-Oct-17 0 Revised - 5 
D W kER 16 Prefunct - 180 South Bound Roadway Prefunctional Check List for Mechanical - ER 16 12 20-Oct-17 06-Nov-17 0 Revised - 5 
D W kTun Wide Prefunc 60 Maintenance Air Test and Balance (TR2.34) 40 20-Oct-17 18-Dec-17 0 Revised - 5 
D W kTun Wide Prefunc 70 Prefunctional Check List for Jet & Maintenance Fans 20 20-Oct-17 16-Nov-17 0 Revised - 5 
D W kER 16 Prefunct - 130 North Bound Roadway Prefunctional Check List for Mechanical - ER 16 11 20-Oct-17 03-Nov-17 0 Revised - 5 
D W kTun Wide Prefunc 30 Pre- Commissioning Internal Testing - Tunnel Ventilation System 20 17-Nov-17 18-Dec-17 0 Revised - 5 
D W kMEP - FPT - 120 Maintenance Ventilation (TR 2.34) - Functional Performance Testing 15 19-Dec-17 09-Jan-18 0 Revised - 5 
D W kMEP - FPT - 300 North Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functio 15 10-Jan-18 30-Jan-18 0 Revised - 5 
D W kMEP - FPT - 144 South Bound Tunnel Airflow Verification (TR 2.35.5.2.1.1 & TR 2.35.5.2.1.1)- Functio 15 31-Jan-18 20-Feb-18 0 Revised - 5 
D W kMEP - FPT - 140 Tunnel Ventilation (TR 2.35) - Functional Performance Testing 15 21-Feb-18 13-Mar-18 0 Revised - 5 
D W kMEP - FPT - 230 Functional Tests - COMPLETE 0 13-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 000 Pre - Test Integrated Functional Performance Testing 10 14-Mar-18 27-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 100 Default - Integrated Functional Performance Testing - 0 1 28-Mar-18 28-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 110 Minor Fire One Direction - Integrated Functional Performance Testing - 1 1 29-Mar-18 29-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 120 Major Fire One Direction - Integrated Functional Performance Testing - 2 1 30-Mar-18 30-Mar-18 0 Revised - 5 
D W kMEP - IFPT - 130 Two Fires Same Direction - Integrated Functional Performance Testing - 3 2 02-Apr-18 03-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 140 Fire Outside Portal Entrance - Integrated Functional Performance Testing - 4 1 04-Apr-18 04-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 150 Maintenance Closure/Special Events - Integrated Functional Performance Testing - 1 04-Apr-18 04-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 160 Second Incident - Different Locations - Integrated Functional Performance Testing - 1 05-Apr-18 05-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 170 Major/Blocking Debris - Integrated Functional Performance Testing - 7 1 05-Apr-18 05-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 180 Wrong Way Vehicle - Integrated Functional Performance Testing - 8 1 06-Apr-18 06-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 190 SB Off-ramp Congestion - Integrated Functional Performance Testing - 9 1 09-Apr-18 09-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 200 NB Off-ramp Congestion - Integrated Functional Performance Testing - 10 1 09-Apr-18 09-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 220 Loss of Utility Power - Integrated Functional Performance Testing - 12 1 10-Apr-18 10-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 230 Medical Incident/Stalled Vehicle/Debris/Dead Animal/Pedestrian - Integrated Functio 1 11-Apr-18 11-Apr-18 0 Revised - 5 
D W k
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SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, Pou
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed MEP, 

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbed M
SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Imbe

SOUTH BOUND ROADWAY & UTILIDOR DECK - Form, Rebar, Im
LOWER HALF SOUTH BOUND WEST WALLS - Form, Rebar, Im

ER CEILING - Form, Rebar, Imbed MEP, Pour Lower Half South B
SOUTH BOUND UTILIDOR PARTITION WALLS - Form, Rebar
FRP Equipment Pads - Electrical Room #16
CONCRETE COMPLETE - Electrical Room #16

Electrical System: Handle & Set Equipment (XFMRS, PNLS, U
Electrical System: Install Raceways - Electrical Room #16

Electrical System: Install Feeder Wire - Electrical Room 
Electrical System: Terminate Feeder Wire- Electrical R

Power System Start Up Check List - Electrical Room 
Final Wire Pull / Termination from North Bound Road
Final Wire Pull / Termination from South Bound Road

South Bound Roadway Prefunctional Check List fo
North Bound Roadway Prefunctional Check List for
South Bound Roadway Prefunctional Check List fo
South Bound Roadway Prefunctional Check List fo
North Bound Roadway Prefunctional Check List fo
North Bound Roadway Prefunctional Check List fo

South Bound Roadway Prefunctional Check List
Maintenance Air Test and Balance (TR2.34

Prefunctional Check List for Jet & Maintenance
North Bound Roadway Prefunctional Check List 

Pre- Commissioning Internal Testing - Tunn
Maintenance Ventilation (TR 2.34) - Func

North Bound Tunnel Airflow Verification
South Bound Tunnel Airflow Verifica

Tunnel Ventilation (TR 2.35) - Fu
Functional Tests - COMPLETE

Pre - Test Integrated Functiona
Default - Integrated Functional 
Minor Fire One Direction - Integ
Major Fire One Direction - Inte
Two Fires Same Direction - Int
Fire Outside Portal Entrance -
Maintenance Closure/Special 
Second Incident - Different Lo
Major/Blocking Debris - Integr
Wrong Way Vehicle - Integrate
SB Off-ramp Congestion - Int
NB Off-ramp Congestion - Int
Loss of Utility Power - Integra
Medical Incident/Stalled Vehic
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MEP - IFPT - 240 Maintenance/Moving Operation - Integrated Functional Performance Testing - 14 1 12-Apr-18 12-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 250 Earthquake/Flooding/Tsunami/Explosion/Terrorism - Integrated Functional Performa 1 12-Apr-18 12-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 260 HAZMAT: Spill Response (Non-Hazardous and Fuel) - Integrated Functional Perform 1 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 270 HAMAT: Hazardous Materials (chemicals, toxic gas, radioactive) - Integrated Funct 1 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMEP - IFPT - 280 Common Response Plan - Integrated Functional Performance Testing - 18 1 13-Apr-18 13-Apr-18 0 Revised - 5 
D W kMile-TIE IN Tunnel Open - Start SR 99 Tie In 0 13-Apr-18 0 Revised - 7 
D W kMile-Forecast SC Substantial Completion (Forecast) 0 13-Apr-18 0 Revised - 7 
D W kMEP - iFPT - 300 Integrated Functional Performance Tests - COMPLETE 0 13-Apr-18 0 Revised - 5 
D W kMile-Forecast PW 85 Project Wide - Physical Completion (Forecast) 0 11-Aug-18 0 Revised - 7 
D W kCCO 115-Fore (7c-3) WOSCA C - SA Final Take Over (Forecast) 0 11-Aug-18 0 Revised - 7 
D W kCCO 115-Cont (7c-3) WOSCA C - SA Final Take Over (Contractual) 0 11-Aug-18 0 Revised - 7 
D W kMile-Forecast PW 90 Project Wide - Milestone - Final Completion (Forecast) 0 09-Dec-18 0 Revised - 7 
D W k
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Maintenance/Moving Operatio
Earthquake/Flooding/Tsunam
HAZMAT: Spill Response (No
HAMAT: Hazardous Materials
Common Response Plan - In
Tunnel Open - Start SR 99 Ti
Substantial Completion (Fore
Integrated Functional Perform

Project Wide - 
WOSCA C - SA
WOSCA C - SA

P
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