Seattle Tunnel Partners monthly schedule — March 2015

The Washington State Department of Transportation’s contractor, Seattle Tunnel Partners, is responsible for designing and building the SR 99 tunnel. WSDOT’s contract with STP includes a number of elements. In addition to boring the tunnel
and building the highway within it, STP is responsible for building highway ramps and other connections at the north and south ends of the tunnel. They are also constructing buildings at each tunnel portal to house lighting, ventilation and
other systems needed to operate the tunnel.

STP submits an updated schedule to WSDOT each month. Like all large construction projects, the schedule for this project changes frequently. It also does not account for the contractor’s efforts to speed up work. WSDOT cannot verify any of
the dates shown in this schedule until STP’s work to resume mining is further along.
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SR99 - Master Const Schedule

Appendix B1 - Longest Path

| 14-Apr-15 12:51

Activity ID Activity Name oD Start Finish Total Calendar 2015 2016 2017 2018
ot Alm[a]3[a[s[o[N]D] s]F[m[A[m]3]a]A[s[O]N]D JI IMI I I IJI I IOI ID I[F[m[a[M[s]3]A]s

TBM Repair 740 4.1 - 4.2 Assemble Working Stage for CDU & Remove Bearing Block 4 | 31-Mar-15A 03-Apr-15 -573 99 - 6-day J 4.1+ 4 2 Assemble Workrng Stage for; CDU ét Remove Bearrng Bock [
TBM Repair 780 4.8 - 4.9 Clean up Bearing Block & Cut Bearing Block's Front and Rear 6 04-Apr-15 | 10-Apr-15 -573 99 - 6-day :! 4 8 4, 9 Olean up Bearrng Block & Cut Bearrng Block s Front and Rear

TBM Repair 790 4.10 - 4.11 Store Bearing Block Rear, Distmantle Main Bearing 5 11-Apr-15 16-Apr-15 -573 99 - 6-day 34 10 - 4 11 Store Bearrng Block Rear Distmantle Marn Bearrng

TBM Repair 800 4.12 Distmantle Outer Cutter Seals 3 17-Apr-15 | 20-Apr-15 -573 99 - 6-day =] ' 4. 12 Dlstmantle Outer Cutter Seals

TBM Repair 870 6.3 Piping Work and Wiring Work 5 21-Apr-15 25-Apr-15 -573 99 - 6-day | 6. 3 Piprng Work and Wrrrng Work

TBM Repair 880 6.4 - 6.5 Clean Cutter Seals & Bearings & Modify Mixing Blades on Cutter Head 5 | 23-Apr-15 = 28-Apr-15 | -573 99 - 6-day f"f’é’z’t’é’é’cie’éth"c’utiér’s’ééis’ ’&’Eiéé’r[r{g]é’&’M’ddurv’r}rikuh’gi ’aaa’e’s: ’cir] ’C’u’tt’ér’ Heéd ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
TBM Repair 890 6.6 - 6.8 Install & Weld New Seal Ring to Cutter Column & Install Seal Part Fixing M: 4 24-Apr-15 | 28-Apr-15 -573 99 - 6-day |' 6.6 -16. 8 InstaII &Weld New Seal ang to Cutter Column & InstaII Seal Part Frxrng Materrals

TBM Repair 900 6.9 Install New Bearing to Cutter Column 5 27-Apr-15 | 01-May-15 -573 99 - 6-day ! ‘ 6 9 Install New Beanng to Cutter Column : ‘

TBM Repair 910 6.10 & 6.17 Exchange Cutter Seals & Sponge Seal Installation 4 02-May-15 = 06-May-15 -573 99 - 6-day|: 6 10 &6 17 Exchange Cutter Seals & Sponge Seal Installatron

TBM Repair 1230 6.16 linstall Agittor & Inner Cylinder to Cutter Column 1 06-May-15 = 06-May-15 -573 99 - 6-day 6 16 IInstaIIAgrttor & Inner Cylrnder to. Cutter Cqumn

TBM Repair 970 6.18 - 6.19 Install Bearing Block to Cutter Column and Cutter Motors to Bearing Bloc 5 07-May-15 = 12-May-15 -573 99 - 6-day Tl 6 18 6 19Insta|lBeanngBIockto CutterCqumnandCutterMotorsto éééhh’gj Eloiciki 77777777777777777777777777777777777777777777777
TBM Repair 980 7.1 - 7.2 Lift, Turn, Lower and Install CDU to TBM 3 13-May-15 | 15-May-15 -573 99 - 6-day 7. l 7 2 ert Turn Lower and InstaII CDU to TBM !

TBM Repair 990 7.3 - 7.4 Install Scaffolding for CDU Trunnions Removal & Weld Deten Beams 1 16-May-15 | 16-May-15 -573 99 - 6-day 7 3 7 4 Install Scaffoldrng for CDU Trunnrons Removal & WeId Deten Beams

TBM Repair 1000 7.5 - 7.6 Removing CDU Trunions & Scaffolding for CDU Trunions 4 | 16-May-15 | 20-May-15 -573 99 - 6-day|: 7 $ 7 6 Removrng CDU Trunrons & Scaffoldrng for CDU Trunrons

TBM Repair 1010 7.7 - 7.10 Lower Left Side Passageway, Left & Right Side Front Body, Top Passage\ 3 19-May-15 | 21-May-15 -573 99 - 6-day 7 7 7 10 Lo\Ner Left Slde PaSsageWav Lett & nght Slde Front Body, Top PassageWay po FFront Bt)dy & Ihstall to TBM

TBM Repair 1020 8.1 & 8.3 Bolting the Bearing Block Front & Restoration of Working Deck 6 22-May-15 = 29-May-15 -573 99 - 6-day 8 1& 83Boltrngthe ’a’ééhh’gj Block Front & Restoratlonof Worklng Deck 777777777777777777777777777777777777777777777777777777777
TBM Repair 1030 8.2 & 8.4 Cut the Front Body & Cutter Head Lifting Pieces 4 22-May-15 | 27-May-15 -573 99 - 6-day ‘ 8 2 & 8.4 Cut the Front Body & Cutter Head ertlng Preces i

TBM Repair 1080 8.9 Welding of the Front Body 10 = 28-May-15 & 08-Jun-15 -573 99 - 6-day 8 9 Weldrng of the Front Body ! 1 Lo

TBM Repair 1090 8.10 Restoration of the Cutter Electric Motors 10 09-Jun-15 19-Jun-15 -573 99 - 6-day | 8 10 Restoratron of: the Cutter Electrlc Motors

TBM Repair 1170 8.19 - 8.20 Remove Fixed Beam Between Cutter Head & Front Body and New Seal 20-Jun-15 | 23-Jun-15 -573 99 - 6-day 8 19 8. 20 Remove Fixed Beam Between Cutter Head & Front dey and New Seal Rrhg Support Beam

TBM Repair 1180 8.21 Remove Scaffolding and Working Stage 24-Jun-15 | 02-Jul-15 -573 99 - 6-day|l | e é’éi’R’érh’dvé’ééaﬁold]hig’ahdvvb’rk]nig”s’tagé ”””””””””””””””””””””””””””””””””””””””””
TBM Repair 1220 10 Test Run & Inspections 12 04-Jul-15 17-Jul-15 -573 99 - 6-day 110:Test Run & Inspectrons

BT TBM Shaft 08H Backfill Shaft 10 | 18-Juk15 | 27-Jul-15 -691 99 - 7-day|| ' Backfill Shaft | !

BT TBM Shaft 08l Ready to Resume Tunnel Mining 0 27-Jul-15 -691 99 - 7-day|: Ready to Resume Tunnet Mlnlng

BT TBM 102C BT TBM Mining 205+35 to 210+10 - Safe Haven 3 37 28-Jul-15 17-Sep-15 -478 99 - 5-day ‘ BT TBM Mlning 205+35 to. 21b+10 Safe Haven 3

BT TBMSH3 BT - TBM at Safe Haven 3 25 | 18-Sep-15 = 12-Oct-15 | -691 99-7-day|l | ¢ | | lLmm s’f”fs’v’ai ééfé Hévéﬁ 3 ’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’’
BT TBM 102x BT - TBM Mining\Precast\Muck 210+10 to 213+00 { Balance of Reach 2} 25 | 13-Oct-15 | 16-Nov-15 -477 99 - 5-day BT TBM Mrnrng\Precast\Muok 210+1O to 213+00{ Balance of Reach 2}

BT TBM 103 BT - TBM Mining\Precast\Muck 213+00 to 234+00 {Reach 03} 71 17-Nov-15 | 01-Mar-16 -477 99 - 5-day BT TBM Mrnrng\PreCast\MUt:k 213+00 to 234+OO {Reach 03} |

BT TBM 104 BT - TBM Mining\Precast\Muck 234+00 to 238+80 {Reach 04} 10 02-Mar-16 | 15-Mar-16 -477 99 - 5-day|: BT TBM Mrnlng\Precast\Muck 234+OO to 238+80 {Reach 04}

BT TBM 105 BT - TBM Mining\Precast\Muck 238+80 to 245+00 {Reach 05} 13 16-Mar-16 = 01-Apr-16 -477 99 - 5-day BT TBM Mrnrhg\Precast\Muck 238+80 to 245+00 {Reach 05}

BT TBM 106 BT - TBM Mining\PrecastiMuck 245+00 to 252+00 {Reach 06} 13 | 04-Apr-16 = 20-Apr-16 | -477 99-Sday|l | & & 1 1 """’B’T"’fEiM’Mrh]hg’\e’réi:’a{s’t’\i\/’ruék’ ’éitslootbféé’zloo"{’R’e’a&’h’ o6} & 1 o T
BT TBM 107 BT - TBM Mining\Precast\Muck 252+00 to 287+20 {Reach 07} 68 | 21-Apr-16 | 27-Jul-16 -477 99 - 5-day BT TBM Mlnlng\Rreoast\Muck 252+OO to 287+20 {Reach 07} !

BT TBM 95 BT - Disassemble & Remove TBM & Trailing Gear (Linear Plant) from North End 60 28-Jul-16 20-Oct-16 -477 99 - 5-day ‘ BT Drsassemble & Remove TBM & Trarlrng Gear (Lrnear Plant) from North
NCC Final Slab 1 NCC - F/R/P Final Slab {200 LF} 300+00 to 301+00 (Ext. Pit) 10 | 21-Oct-16 | 03-Nov-16 -459 99 - 5-day|: NCC F/R/P Frnal Slab {200 LF} 3oo+oo to! 301+oo (r—;xt Plt)

NCC Util Walls NCC - FRP Utilidor Partition Walls @ Extraction Pit {100 LF} 300+00 to 301+00 12 | 04-Nov-16 & 21-Nov-16 -459 99 - 5-day NCC FRP Utrlidilr Partrtrbn Walls @ Extractron th {100 LF} 300+00 to
NCC NB Deck 2 NCC - FRP NB Deck\Slab @ Extraction Pit 15 | 22-Nov-16 & 14-Dec-16 | -459 99-Sday|l | ¢ ¢ 1 1 T ey NCC - FRP NB Deck\Siab @ Ektradtiéh’e[t ”””””””””””””
NCC NB Walls NCC - FRP NB Partition Walls @ Extraction Pit 8 | 15-Dec-16 | 27-Dec-16 -459 99 - 5-day L*. NCC FRP NIB Parfition Walls @ Extractron Prt

NCC SB Deck 2 NCC - FRP SB Deck\Slab @ Extraction Pit 15 28-Dec-16 18-Jan-17 -459 99 - 5-day ‘ P SB I:eok\SI b @ Extractron Prt ‘

NCC SB Walls NCC - FRP SB Partition Walls @ Extraction Pit 19-Jan-17 | 30-Jan-17 -459 99 - 5-day|: R SB Dartitro N Watls @ Extractron th !
NCC Roof Deck 00B NCC - F/R/P SB Ceiling Deck (below Girders) @ Extaction Pit 31-Jan-17 09-Feb-17 -459 99 - 5-day NCC F R/P r B Cerlhg Deck (below Grrders) @ Extactron Prt
NCC IntWals RD1 | NCC - F/R/P Interior Walls above Ceiling Deck (below Girders) @ E. Pit {100 LF} 10-Feb-17 = 22-Feb-17 | -459 99-5day| | T gl Nee #ir’e)r’v’ Interid ’Wér]é’ar;{d\}é’cémhg’b’éék’(’bérb},v’o]r’déi
NCC Int Walls RD 2 NCC - F/R/P Maint. Air Plenum above SB Ceiling Deck (below Girders) @ E. Pit {: 8 10-Feb-17 | 22-Feb-17 -459 99 - 5-day N:CC‘- F(R/F? Maint Air Plenum above SB Cerlrng Deck (belov
PW TAB 01 PW Maintenance Air System TAB Final 40 | 23-Feb-17 | 19-Apr-17 | -459 99 - 5-day|| B | W Mdintenarlce Air System TAB Final | | !
PW Integration Test Project Wide - Verify Systems Integration Integrity 35 20-Apr-17 08-Jun-17 -459 99 - 5-day|: Pi oject V|de Venfy Systems Integratron Integnty
PW 03 Project Wide - Pre-Acceptance Phase Commissioning {2 Months} 40 09-Jun-17 04-Aug-17 -459 99 - 5-day == JjeCt Wrde Pre A.cceptance Phase Cbm
PW 04 Project Wide - Acceptance Phase Commisioning {3 Months} 65 | 07-Aug-17 = 06-Nov-17 -459 99 - 5-day """’ﬁr’djé’c’{vv[dé"A’c’c’épit’ariéé’bh’a{s}
PW 05 Project Wide - Final System Test for Traffic {1 Month} 20 = 10-Oct-17 | 06-Nov-17 -459 99 - 5-day ‘ rol‘ect‘Wr‘de ‘ Frnal Syetem Test
I Actual Work I Critical Remaining Work Page 1 of 2 TASK filter: Longest Path.

[ Remaining Work 4 @ Milestone
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Activity ID Activity Name oD Start Finish Total Calendar 2015 2016 2017 2018
Rl |Almla]a[Als]o[N[D[3|F[M[A[M[3]a[A|s]o|N[D]I|F[m|A[M[I]a[A[s|O[N[D]J[F[M[A[M[I[I]A]S
MS 10 MS-10: LD Milestone - Substantial Completion {Finish on 21Dec15} 0 06-Nov-17* -659 99 - 7-day|! 1l MS-10: LD Milestone - Substanti
PW 88 Project Wide - Final Inspection (120 CD - Substantial Completion to Physical Comg 120 @ 07-Nov-17 @ 06-Mar-18 -659 99 - 7-day e e e SRS I%’rojiectiWiide Fiﬁal
PW 80 Project Wide - Start Post Substantial Completion Activities 0 07-Nov-17 -659 99 - 7-day ide + Start Pos:t S:ubs:tar
PW 85 Project Wide - Physical Completion (Substantial Completion + 120 CD) {Finish on 0 06-Mar-18 -659 99-7-day| 1 b L bbb oononnnh ey project IV ide * Phys
PW 86 Project Wide - Final Pickup (120 CD - Physical Completion to Final Completion) 120 | 07-Mar-18 = 04-Ju-18 = -659 99-7-day|l ¢ il oLobobolbob b ] Project
PW 90 Project Wide - Milestone - Final Completion (Substantial Completion + 240 CD) {Fi 0 04-Jul-18 -659 99 - 7-day |’ Projeci
PW 95 Project Wide - Milestone - Release Retainage (Final Completion +60 CD) {Finish o 0 02-Sep-18* -659 99 - 7-day Loy I
I Actual Work I Critical Remaining Work Page 2 of 2 TASK filter: Longest Path.
[ Remaining Work 4 @ Milestone © Oracle Corporation






