Airport Link Project Update

Central Link Oversight Committee Briefing
November 16, 2006

Airport Link Project Scope
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+ 1.7 Mile light rail extension
from the Tukwila / International

; Boulevard Station ta the

! o SeaTac / Airport Station
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» Project Elements include:
Environmental review
Design

Right-of-way acquisition
Construction
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Airport Link Financials

Financlal Snapshot Millions
Project Budget $243.6
Committed $139.9
Incurred $38.8

Financials as of October 2008 Monthly Progress Reporl

Airport Link Schedule

Activity | Farly Farly ~—
Description Slart Finish I 7mg | 2006 T T 7006 S 11 O

Airport Link i :

Third Party Support & Courdination  [12703/014 | 08/31/06

Port of Seattle Planning/F E/Design 05 01A3A |070306A _

ST Final Design 04/155A4 | 082145 i

POS Expressway Relotation 09/24/06A | 0805108 | =]

LRT Canstruclion 0911506 | 04,1908

LRT Airport Stailon I 7AHAT | W2/i8A

Syslems Installation TI5MA407" | 1339

Systemwlde Testing and Starup 0472009 [ 123103

Rovenue Service Start A2AHA




Airport Link

Light Rail
Guideway

Trackwork

Roadway
Medifications

Contract 1 (C410)
Sound Transit Contract

Executed change order with PCL
for construction

Executed change order with
PBCS for construction
management

Notice to Proceed issued
September 15, 2006

Contractor mobilizing and
constructing access roads
Key issues

— Building permit issuance

— Column foundation conflict with
fiber optic line

w

Construction of access roads in median of
North Airport Expressway 6




View frm Airport Link guideway column location at SR18 off
ramp to International Bivd and S. 154th St. station site

Scope:
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Airport Link

Contract 2 (C420)

Port of Seattle Contract

Contract awarded to Mowai
Construction

Limited Notice to Proceed
issued August 24, 2006

Traffic detour at S, 170" Street
loop ramp activated

Radisson, Bank of America and
water tower demolition complete

Completed bridge demolition

Confirmation borings at pier
locations
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Completed bridge demolitions at Airport lower drives




Confirmation boring at Airport lower drives for LRT pier H3
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Site prepration in advance of excavation for Abutement

No. 1 and wall work at North Loop ramp area
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Pier No. 2 footing ahdAAbutment No. 1 formwr at
S. 170t Street Bridge 1s

Airport Link
_ Contract 3 (C430)

+ 100% design milestone

Scope: reached

Airport Station

and . .

Trackwark ¢« Final review and

Internationa! refinements underway
Boulevard

Pgdestrian

Bridge » Advertise contract 4th
AL quarter 2006

Pedestrian

Bridge .

Pickup + Sound Transit and Port of
rop-of Seattle discussing Contract

Management approach
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