OMSF compared to the O & M Facility at Forest Street (C810)
OMSF Estimate prepared by Huitt-Zollars, dated May 18, 2103

Comparison of C810 to OMSF BNSF Alt.2

Cc810 OMSF
Contractor Bellevue
Bid BNSF
Esc. to Alt. 2
2013$ 2013% Diff.
Major Site & Building Elements 104 LRV Facility | 96 LRV Facility Alt. 2-C810 |Comments
CONSTRUCTION Contingency
Sitework Included
Guideway, Track & Systems
Guideway/Track at-grade on site C700 Contract | $ 1,060,530 | $ 1,060,530 |See other below for inclusion of tie-in
Pit/ramp/walk/dock $ 317,516 Inc. below $ (317,516)
Demo $ 672,665| $ 6,448,478 | $ 5,775,813
Earthwork $ 1,133,480 | $ 2,409,159 | $ 1,275,679 155,335 CY excav, 520 CY import now
Roads & Parking Lots $ 8046521 % 2,830,187 | $ 2,025,535 |More paving area now?
Walks, Hardscape, Landscape $ 865,757 | $ 1,049,049 | $ 183,292
Site Dev. Ret. Wall, Fence $ 249256 | $ 1,362,095 | $ 1,112,839 {Retaining walls are new, not in C810
Site Utilities, elect. relocate, lighting $ 5,097,198 $ 31,908,090|$ 26,810,892 |Storm vault is new $10.2m, notin C810
Railroad Work, Yard Track $ 5774,9751% 25791,900|$ 20,016,925 |Build out yard expansion for C810 below
U-Link build out of facility, Yard Exp. | $§ 12,300,000 Inc above $ (12,300,000)|Included scope to match OMSF scope
Systems, Ctl,, Signals, Power, Comm See below See below $ -
Off-Site Work $ 794,865 Inc. above $ (794,865)
‘Subtotal Sitework| $ 28,010,365 | $ - 72,859,488 | $ 44,849,123
U-Link build out of facility, Yard Exp. | $ (12,300,000) Inc above $ 12,300,000 |Moved below to maintain C810 costs
Change Orders, Site $ 41504001 % 9,419,026 | $ 5,268,626 |Distribute change order to sitework
Claim, close out all outstanding issues | $ 8,668,200 N/A $  (8,668,200)Distribute site portion of C810 claim
OH&P/Esc/Prov. Sums $ 5,945,456 Inc. above $ (5,945,456)
Total Sitework| $ 34,474,421 | $ = 82,278,514 | $ -~ 47,804,093
Maintenance/Office Building (Main Building)
Pile cap/grade beam $ 1,337,399 | $ 1,363,283 | $ 25,884
Piling $ 5,267,638 | $ 4,103,386 {$  (1,164,252)
Std. Slab-on-grade $ 887,818 1 $ 3,096,165 | $ 2,208,347
Maintenance Pit $ 903,941 Inc. above $ (903,941)
Upper floor/mezz/stairs Inc. with struct. | $ 1,541,587 | $ 1,541,587
Exterior wall $ 1,991,360 | $ 2,290,869 | $ 299,509
Exterior Doors $ 160,229 1 % 1,392,474 | $ 1,232,245
Glazing $ 743282 | $ 1,413,052 | $ 669,770
Roof, Structural Steel, conc. floor $ 6,964,048 | $ 6,164,788 | $ (799,260)
Roofing, flashing, gutters & downspouts | $ 3739811 % 2,772,298 | $ 2,398,317
Interior build out, finishes $ 3,636,185 $ 3,112,589 | $ (523,596)
Skylights $ 1,658,144 | $ 2,609,150 | $ 951,006
Specialties $ 214,805| $ 784,601 | $ 569,796
Elevators $ 2759311 % 397,389 % 121,458
Plumbing $ 1,761,660 | $ 944,362 | $ (817,298)
HVAC, Controls $ 1,458,208 | $ 2,696,936 | $ 1,238,728
Fire Protection, Sprinkler $ 558603 | $ 872,258 | $ 313,655
Natural Gas $ 574721 % 140,651 | $ 83,179
Compressed Air $ 152,495 $ 253,857 | $ 101,362
Electrical complete $ 5,602,064 | $ 4,748,660 | $ (853,404)
Fire Alarm $ 437,060 $ 949,267 | $ 512,207
Maintenance Shop Equipment See below $ 461,598 | $ 461,598 |Overhead crane & wash equip.
Railroad work, supports $ 671,863 | $ 1,885,572 $ 1,213,709
OH&P, Esc., Pro. Sums Inc. above Inc. in units Inc. above Distributed $12m OH& P to C810
Change orders building $ 5,134,600 $ 4,400,000 | $ (734,600)| Distributed change order to building
ST Maint/Office Bldg. before claim{ $ 40,248,786 | $ 48,394,792 | $ 8,146,006 |Clean & wash bidg. is longer than in C810
Claim, close out all outstanding issues | $ 10,723,800 | $ - $ (10,723,800)|Distribute building portion of C810 claim
Subtotal Maint/Office Bldg.! $ 50,972,586 | $ = :48,394,792:| $  (2,577,794)
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Comparison of C810 to OMSF BNSF Alt.2

C810 OMSF
Contractor Bellevue
Bid BNSF
Esc. to Alt. 2
2013$ 2013% Diff.
Major Site & Building Elements 104 LRV Facility | 96 LRV Facility Alt. 2-C810 |[Comments
Maintenance Shop Equipment $ 8,6755931% 17,015145| $ 8,339,552 |LRV wash $508k higher, sand $1.63m higher,
Total Maint/Office Bldg. | $ 59,648,179 $ 65,409,937 | $ - 5,761,758 misc. equip. Inc. at $5.7m
Total Site, Guideway & Buildings | $ 94,122,600 | $ 147,688,451 | $ 53,565,851
Change Orders, on Maint. Equip. Inc. above $ 1,701,5151 $ 1,701,515
Claim, close out all outstanding issues | $ - Cont. Inc. $ -
Total Const. Site; Guideway & Bidg. $ 94,122,600 | $ 149,389,966 |:$ - 55,267,366 :{Systems cost for OMSF moved to below
Other Scope Items included with the OMSF project
C700 Aerial & MSE structure at tie-in | $ 9,844,000 | Inc. in site above| $  (9,844,000)}Included scope to match OMSF scope
Early Demo Site Prep  C600 $ 6,120,000 Inc. above $  (6,120,000)}Included scope to match OMSF scope
Poles/OH Wire Relocate C705 $ 2,900,000 Inc. above $  (2,900,000){Included scope to match OMSF scope
P811 Maint. Equipment $ 1,708,000 inc. above $  (1,708,000)|Included scope to match OMSF scope
P815 Furniture $ 1,300,000 Inc. above $  (1,300,000)|included scope to match OMSF scope
U-Link build out, Yard Exp. U820 $ 12,300,000 Inc. above $ (12,300,000)|Added track build out to the C810 site
LIGHT MAINTENANCE FACILITY (Secondary Building)
Office & Shops $ 12,000,000 $ 5,861,101 | $  (6,138,899)|Included scope to match OMSF scope
STORAGE OR MAINTENANCE OF WAY BUILDING (Auxiliary Building)
Covered Shed None $ 843477 | $ 843,477 |Separate storage Shed not in C810
BNSF SUPPORT FACILITY
Site, Office Bldg., Train Storage Track N/A N/A -
on BNSF ROW
SYSTEMS - O & M Yard Only
Systems Signals $ 8,540,900 | $ 5,809,500 $ (2,731,400)
TPSS 3 2,777,600 | $ 5,670,000 $ 2,892,400
Traction Power Distribution $ 8,586,400 $ 11,371,636 ] $ 2,785,236
OCS at yard only $ 3,137,600 Inc. above $ (3,137,600)
Communications N/A $ 258,800 | $ 258,800
ART
Artat 1% Inc. above $ 1,640,305} $ 1,640,305 |Now at 1% of all items, confirm
Change Order Cont. other Inc. above $ 1,4052151 $ 1,405,215
Subtotal Other Scope ltems| $ 69,214,500 | $ 32,860,034 | $ (36,354,466)
Total Construction + Art | $ 163,337,100 | $ 182,250,000 | $. -.18,912,900
ROW, Soft Costs & Contingency
RIGHT-OF-WAY $ 41,300,000 % 81,830,000|% 40,530,000
VEHICLES
LRV Vehicles Not Inc. Not Inc. -
Non-Revenue vehicles Not Inc. Not Inc. -
SOFT COSTS - Professional Services| $ 31,200,000]$ 59,590,000} $ 28,390,000 {(OMSF high with larger scope of Work)
Unallocated Contingency $ 16,333,700] % 18,220,000} $ 1,886,300 |Verify C810 amount
Subtotal ROW, Soft Costs & Cont.| $ 88,833,700 | $§ 159,640,000 $ 70,806,300
Total | $ 252,170,800 | $ 341,890,000 ] $ 89,719,200

Items in bold and italic font are items added to the C810 contractor's bid amount under other scope to adjust for total scope
of items in the OMSF program and estimate.

O & M Facility at Forest Street vs. OMSF 7-8-13.xIsx

20f2



OMSF compared to the O & M Facility at Forest Street (C810)
OMSF Estimate prepared by Huitt-Zollars, dated May 18, 2103
Comparison of C810 to OMSF BNSF Alt.4 SR520

c810 OMSF
Contractor Bellevue
Bid BNSF
Esc. to Alt. 4
2013% 2013% Diff.
Major Site & Building Elements 104 LRV Facility | 96 LRV Facility Alt. 4-C810 |Comments
CONSTRUCTION Contingency
Sitework Included
Guideway, Track & Systems
Guideway/Track at-grade on site C700 Contract | $ 5,038,516 | $ 5,038,516 {Adjust OMSF site line to exclude lead track
Pit/ramp/walk/dock $ 317,516 Inc. below $ (317,516)
Demo $ 672,665| $ 5,549,687 | $ 4,877,022
Earthwork $ 1,133,480 $ 11,886,313} % 10,752,833 |187,900 CY excav, 198,600 CY import now
Roads & Parking Lots $ 8046521 $ 3,247,547 | $ 2,442,895 |More paving area now?
Walks, Hardscape, Landscape $ 865,757 | $ 1,433,180 | $ 567,423
Site Dev. Ret. Wall, Fence $ 2492561 $ 42353841 9% 3,986,128 |Retaining walls are new, not in C810
Site Utilities, elect. relocate, lighting $ 5,097,198 | $ 31,392,816 | $ 26,295,618 |Storm vault is new $7.6m, notin C810
Railroad Work, Yard Track $ 5774975|$ 24,782,400 $ 19,007,425 |Build out for C810 below
U-Link build out of facility $ 12,300,000 Inc above $ (12,300,000)|Included scope to match OMSF scope
Systems, Ctl., Signals, Power, Comm See below See below $ -
Off-Site Work $ 794,865 Inc. above $ (794,865)
o Subtotal Sitework] $ - 28,010,365 1 § - 87,565,843 | $+ 59,555,478
U-Link build out of facility $ (12,300,000) Inc above $ 12,300,000 {Moved C810 below to other scope
Change Orders, Site $ 4,150,400 $ 10,748,037 | $ 6,597,637 |Distribute change order to sitework
Claim, close out all outstanding issues | $ 8,668,200 N/A $  (8,668,200)|Distribute site portion of C810 claim
OH&P/Esc/Prov. Sums $ 5,945 456 Inc. above $  (5,945,456)
Total Sitework| $' 34,474,421 '$ . 98,313,880 | $ 63,839,459
Maintenance/Office Building (Main Building)
Pile cap/grade beam 3 1,337,399 | $ 1,378,140 | $ 40,741
Piling $ 5,267,638 $ 3,853,988 |$  (1,413,650)
Std. Slab-on-grade $ 8878181 % 3,025,960 | $ 2,138,142
Maintenance Pit $ 903,941 Inc. above $ (903,941)
Upper floor/mezz/stairs Inc. with struct. | $ 2624188} $ 2,624,188
Exterior wall $ 1,991,360 | $ 2,609,909 | $ 618,549
Exterior Doors $ 160,229 | $ 1,419,815 ] $ 1,259,586
Glazing $ 743,282 | $ 1,755,424 1 $ 1,012,142
Roof, Structural Steel, conc. floor $ 6,964,048 | $ 5912292 $  (1,051,756)
Roofing, flashing, gutters & downspouts | $ 3739811 9% 1,922,209 | $ 1,548,228
Interior build out, finishes $ 3,636,185] $ 2,824,480 | $ (811,705)
Skylights $ 1,658,144 | $ 2,821,437 % 1,163,293
Specialties $ 2148051 $ 817,667 | $ 602,862
Elevators $ 2759311 $ 571,659 $ 295,728
Plumbing $ 1,761,660 | $ 1,445,819 | $ (315,841)
HVAC, Controls $ 1,458,208 | $ 3,069,319 $ 1,611,111
Fire Protection, Sprinkler $ 558,603 | $ 927,622 | $ 369,019
Natural Gas $ 57472 | $ 308751 % (26,597)
Compressed Air $ 152,495 | $ 479,584 | $ 327,089
Electrical complete $ 5,602,064 | $ 5,155,441 1 $ (446,623)
Fire Alarm $ 437,060 $ 1,048,351 | $ 611,291
Maintenance Shop Equipment See below $ 3,692,085 % 3,692,085 |Overhead crane & wash equip.
Railroad work, supports $ 671,863 % 1,883,970 $ 1,212,107
OH&P, Esc., Pro. Sums Inc. above Inc. in units Inc. above Distributed $12m OH& P to C810
Change orders building $ 5,134,600 | $ 4927023 | % (207,577)|Distributed change order to building
ST Maint/Office Bldg. before claim| $ 40,248,786 1 $ = 54,197,257 | $ 13,948,471 |Clean & wash bldg. is longer than in C810
Claim, close out all outstanding issues | $ 10,723,800 ] $ - $ (10,723,800)iDistribute building portion of C810 claim
Subtotal Maint/Office Bldg.| $ ~ 50,972,586 | $ = 54,197,257.| '$ 3,224,671
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Comparison of C810 to OMSF BNSF Alt.4 SR520

Cc810 OMSF
Contractor Bellevue
Bid BNSF
Esc. to Alt. 4
2013% 2013$ Diff.
Major Site & Building Elements 104 LRV Facility | 90 LRV Facility C1-C810 Comments
Maintenance Shop Equipment $ 8,675,593 | % 17,015,145| $ 8,339,552 |LRV wash $508k higher, sand $1.63m higher,
Total Maint/Office Bldg. | '$ 59,648,179 |'$ = 71,212,402 | $ = 11,564,223 misc. equip. Inc. at $5.7m
Total Site, Guideway & Buildings | $ 94,122,600 | $ 169,526,282 | $ 75,403,682
Change Orders, on Maint. Equip. Inc. above $ 1,701,515| $ 1,701,515
Claim, close out all outstanding issues | $ - Cont. Inc. $ -
Total Const. Site; Guideway & Bidg. [$ ~94,122,600| $~171,227,797°|'$ = 77,105;197-| Systems cost for OMSF moved to below
Other Scope Items included with the OMSF work
C700 Aerial & MSE structure at tie-in | $ 9,844,000 | Inc. in site above] $  (9,844,000)Included scope to match OMSF scope
Early Demo Site Prep  C600 $ 5,800,000 Inc. below $  (5,800,000)Included scope to match OMSF scope
Poles/OH Wire Relocate C705 $ 2,000,000 Inc. below $  (2,000,000)|Included scope to match OMSF scope
P811 Maint. Equipment $ 1,708,000 Inc. above $  (1,708,000)}Included scope to match OMSF scope
P815 Furniture $ 158,600 Inc. above $ (158,600} Included scope to match OMSF scope
U-Link build out of facility $ 12,300,000 Inc. above $ (12,300,000)|Added track build out to the C810 site
LIGHT MAINTENANCE FACILITY (Secondary Building)
Office & Shops $ 12,000,000} $ 5,861,420 | $ (6,138,580)|Included scope to match OMSF scope
STORAGE OR MAINTENANCE OF WAY BUILDING (Auxiliary Building)
Covered Shed None $ 843,477 | $ 843,477 |Separate storage Shed not in C810
BNSF SUPPORT FACILITY
Site, Office Bldg., Train Storage Track | $ - N/A $ - |Separate off site storage track not in C810
on BNSF ROW
SYSTEMS
Systems Signals $ 8,540,900 | $ 5,383,300 $ (3,157,600)
TPSS $ 2,777,600| $ 5,670,700 | $ 2,893,100
Traction Power Distribution $ 8,586,400 $ 13,251,393 | $ 4,664,993
OCS at yard only $ 3,137,600 Inc. above $ (3,137,600)
Communications N/A $ 241,500 | $ 241,500
ART
Art at 1% Inc. above $ 1,851,374 | $ 1,851,374 |Now at 1% of all items, confirm
Change Order Cont. other Inc. above $ 1,359,039 | $ 1,359,039
Subtotal Other Scope ltems| $ 66,853,100 | $ 34,462,203 | $§ (32,390,897)
, Total Construction + Art | $ 160,975,700.| $ 205,690,000 | $ 44,714,300
ROW, Soft Costs & Contingency
RIGHT-OF-WAY (ST2 ?) actual C810?{ $ 41,300,000| $ 96,050,000 $ 54,750,000
VEHICLES
LRV Vehicles Not Inc. Not Inc. -
Non-Revenue vehicles Not Inc. Not Inc. -
SOFT COSTS - Professional Services| $ 31,200,000} % 62,360,000 $ 31,160,000 |(OMSF high with larger scope of work)
Unallocated Contingency $16,097,569.98]1$ 20,570,000 | $ 4,472,400 [Verify C810 amount
Subtotal ROW, Soft Costs & Cont.| $ 88,597,600 | $§ 178,980,000 | $ 90,382,400
Total | $ 249,573,300 | $ 384,670,000 | $ 135,096,700

ltems in bold and italic font are items added to the C810 contractor's bid amount under other scope to adjust for total scope
of items in the OMSF program and estimate.
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OMSF compared to the O & M Facility at Forest Street (C810)
OMSF Estimate prepared by Huitt-Zollars, dated May 18, 2103
Comparison of C810 to OMSF Alt.1, C1

Cc810 OMSF
Contractor Lynnwood
Bid Alt. 1
Esc. to Cc1
2013$ 2013$ Diff.
Major Site & Building Elements 104 LRV Facility | 96 LRV Facility C1-C810 |Comments
CONSTRUCTION Contingency
Sitework Included
Guideway, Track & Systems
Guideway/Track aerial on site C700 Contract | $ 21,717,516 | $ 21,717,516 jAdjust OMSF site line to exclude aerial?
Pit/ramp/walk/dock $ 317,516 Inc. below $ (317,516)
Demo 3 672,665| $ 2,212,000 $ 1,539,335
Earthwork $ 1,133,480 $ 15,690,299 $ 14,556,819 |187,900 CY excav, 198,600 CY import now
Roads & Parking Lots $ 804652 | % 2,608,900 $ 1,805,248 [More paving area now?
Walks, Hardscape, Landscape $ 865,757 | $ 1,508,900 | $ 643,143
Site Dev. Ret. Wall, Fence $ 249256 | $ 4,048,706 | $ 3,799,450 |Retaining walls are new, not in C810
Site Utilities, elect. relocate, lighting $ 5007,198|$ 22,702,751 % 17,605,553 |Storm vault is new $11.5m, not in C810
Railroad Work, Yard Track $ 5774975} % 23,098000| % 17,323,025 |Build out for C810 below
U-Link build out of facility $ 12,300,000 Inc above $ (12,300,000)|Included scope to match OMSF scope
Systems, Ctl., Signals, Power, Comm See below See below $ -
Off-Site Work $ 794,865 Inc. above $ (794,865)
. Subtotal Sitework| $ . 28,010,365 | $ 93,588,072 | $ | 65,577,707
U-Link build out of facility $ (12,300,000) Inc above $ 12,300,000 |Moved below to other scope
Change Orders, Site $ 4150,400]1% 11,127,860| $ 6,977,460 |Distribute change order to sitework
Claim, close out all outstanding issues | $ 8,668,200 N/A $  (8,668,200)|Distribute site portion of C810 claim
OH&P/Esc/Prov. Sums $ 5,945,456 Inc. above $  (5,945,456)
. Total Sitework| $ - 34,474,421 | $ 104,715,932 | $- 70,241,511
Maintenance/Office Building (Main Building)
Pile cap/grade beam $ 1,337,399 | $ 1,363,283 [ $ 25,884
Piling $ 5,267,638 | $ 4,103,386 1%  (1,164,252)
Std. Slab-on-grade $ 8878181 % 3,096,165 | $ 2,208,347
Maintenance Pit $ 903,941 Inc. above $ (903,941)
Upper floor/mezz/stairs Inc. with struct. | $ 1,541,587 | $ 1,541,587
Exterior wall $ 1,991,360 | $ 2,290,869 | $ 299,509
Exterior Doors $ 160,229 1 % 1,392,474 1 % 1,232,245
Glazing $ 743282 | $ 1,413,052 | $ 669,770
Roof, Structural Steel, conc. floor $ 6,964,048 1 $ 6,164,788 | $ (799,260)
Roofing, flashing, gutters & downspouts | $ 373981 | % 2,772,298 | $ 2,398,317
Interior build out, finishes $ 3,636,185 $ 3,112,589 | $ (523,596)
Skylights $ 1,658,144 | $ 2,609,150 | $ 951,006
Specialties $ 2148051 $ 784601 $ 569,796
Elevators $ 275931 | $ 397,389 $ 121,458
Plumbing $ 1,761,660 | $ 944,362 | $ (817,298)
HVAC, Controls $ 1,458,208 | $ 2,696,936 | $ 1,238,728
Fire Protection, Sprinkler 3 558,603 ] % 872,258 | 313,655
Natural Gas $ 57472} % 140,651 | $ 83,179
Compressed Air $ 152,495 | $ 253857 | $ 101,362
Electrical complete $ 5,602,064 ] $ 4,748,660 $ (853,404)
Fire Alarm $ 437,060 | $ 949,267 | $ 512,207
Maintenance Shop Equipment See below $ 461,598 | $ 461,598 {Overhead crane
Railroad work, supports $ 671,863 | $ 1,885,572 | $ 1,213,709
OH&P, Esc., Pro. Sums Inc. above Inc. in units Inc. above
Change orders building $ 5,134,600 $ 4,400,0001] $ (734,600)| Distributed change order to building
ST Maint/Office Bldg. before claim| $ =~ 40,248,786 | $ 48,394,792 |'$ 8,146,006 |Clean & wash bldg. is longer than in C810
Claim, close out all outstanding issues | $ 10,723,800 | $ - $ (10,723,800)|Distribute building portion of C810 claim
Subtotal Maint/Office Bldg.| $ -~ /50,972,686 | $ 48,394,792 | $  (2,577,794)
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Comparison of C810 to OMSF Alt.1, C1

c810 OMSF
Contractor Lynnwood
Bid Alt. 1
Esc. to C1
2013$ 2013$ Diff.
Major Site & Building Elements 104 LRV Facility | 90 LRV Facility C1-C810 Comments
Maintenance Shop Equipment $ 8,675593|% 17,015,145 8,339,552 |LRV wash $508k higher, sand $1.63m higher,

~Total Maint/Office Bldg. | $ - 59,648,179 $ 65,409,937 5,761,758 misc. equip. Inc. at $5.7m

Change Orders, on Maint. Equip. Inc. above $ 1,100,000 1,100,000
Claim, close out all outstanding issues | $ Cont. inc.

$
$
Total Site, Guideway & Buildings | $§ 94,122,600 | $ 170,125,869 | $ 76,003,269
$
$

“Total Const. Site, Guideway & Bldg. | $ 94,122,600 | $ 171,225,869 | $ 77,103,269 {Systems cost for OMSF moved to below R

Other Scope Items included with the OMSF work
C700 Aerial & MSE structure at tie-in 9,844,000 ] Inc. in site above
Early Demo Site Prep  C600 5,800,000 Inc. below

$ (9,844,000)}Included scope to match OMSF scope
$
Poles/OH Wire Relocate C705 $ 2,000,000 Inc. below
$
$
$

(5,800,000)]Included scope to match OMSF scope
(2,000,000)|Included scope to match OMSF scope
(1,708,000)}Included scope to match OMSF scope
(158,600)}Included scope to match OMSF scope
(12,300,000){Added track build out to the C810 site

P811 Maint. Equipment 1,708,000 Inc. above
P815 Furniture 158,600 Inc. above
U-Link build out of facility 12,300,000 Inc. above

N P R PP

LIGHT MAINTENANCE FACILITY (Secondary Building)

Office & Shops $ 12,000,000 $ 5,861,101 | $  (6,138,899)|Included scope to match OMSF scope
STORAGE OR MAINTENANCE OF WAY BUILDING (Auxiliary Building)

Covered Shed None $ 843,477 | $ 843,477 |Separate storage Shed not in C810
BNSF SUPPORT FACILITY

Site, Office, Train Storage BNSF ROW | $ - $ 15,313,328 $ 15,313,328 |Separate off site storage track not in C810
SYSTEMS

Systems Signals $ 8,540,900 | $ 4,780,710 $ (3,760,190)

TPSS $ 2,777,600 $ 5,670,400 $ 2,892,800

Traction Power Distribution $ 8,586,400 $ 9,670,310 | $ 1,083,910

OCS at yard only $ 3,137,600 Inc. above $ (3,137,600)

Communications N/A $ 213,137

ART

Art at 1% Inc. above $ 1,969,521 | $ 1,969,521 |Now at 1% of all items, confirm
Change Order Cont. other Inc. above $ 3,262,147 1 % 3,262,147

Subtotal Other Scope ltems| $ 66,853,100} $ 47,584,131 | § (19,268,969)

Total Construction + Art | $ 160,975,700 | $ 218,810,000 | $: 57,834,300
ROW, Soft Costs & Contingency
RIGHT-OF-WAY (ST2 ?) actual C810?| $ 41,300,000 | $ 45,160,000 | $ 3,860,000 |(Other alternates $39m to $98m)

VEHICLES
LRV Vehicles Not Inc. Not inc. -
Non-Revenue vehicles Not Inc. Not Inc. -

SOFT COSTS - Professional Services| $ 31,200,000} $ 63,910,000 $ 32,710,000 |[(OMSF high with larger scope of work)

Unallocated Contingency $16,097,599.98| $ 21,880,000
Subtotal ROW, Soft Costs & Cont.] $§ 88,597,600 | $§ 130,950,000

Total | $ 249,573,300 | $ 349,760,000 | $ 100,186,700

ltems in bold and italic font are items added to the C810 contractor's bid amount under other scope to adjust for total scope
of items in the OMSF program and estimate.

5,782,400 |Verify C810 amount
42,352,400

¥r|en
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