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SR 520 Bridge Replacement and HOV Program

I1-5 to Medina: Bridge Replacement and HOV Project

DETAILED OPTION ‘M’ ESTIMATE: I-5 TO FLOATING BRIDGE

Note:This is a preliminary cost assessment. This option has not been reviewed through a CEVP process.

I-5 Portage Bay Montlake West Approach
Cost $322M $446M $1.800B S$S790M
e Includes Roanoke lid e Includes false arch bridge type ¢ Includes Montlake lid ¢ Includes low, stormwater bridge profile
($68M) * Includes eastbound off ramp ($32M) ($69M) ¢ Includes pedestrian connection at Foster Island ($12M)
eIncludes 10th & ¢ Includes Pacific & Montlake
Delmar lid (§72M) lid ($33M)

¢ Includes tunnel, cut &
cover,immersed tube
tunnel methods ($808M)

Total Cost,
-5 to
Floating Bridge

Montlake Cut $ 3 .3 5 8 B

Foster Island Lake
[ ) Washington

Union Bay

’ Py Portage Bay

Total Program
Cost

$5.862B

* Costs developed with a design snap shot as of October 16, 2009.

* Risk and inflation costs were derived using the 2008 CEVP results and 2009 Immersed Tube Tunnel Cost Risk Assessment, most likely at year of expenditure.

* Mitigation cost opinion included; however, the Immersed Tube Tunnel concept requires additional consultation with the resource agencies. D RA FT
* As written in ESHB 2211, the total cost of the corridor should not exceed $4.65B. October 2009





