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I2 053255C SR 532/Camano Island to I‐5 Corridor Improvements (TPA) 18,000,000  16,204,000  16,019,566  (184,434) 86,352,000  86,352,000  4,265,941  3,743,359  10/13/2008 12/31/2010 37,137,906 6/16/2014 35,154,884 18 X

I2 099903N Bridge Rail Retrofit Program 10,203,000  7,980,241  14,470,000  14,470,287  287  2/1/2004 6/1/2013 779,999 9/15/2003 618,618 6 X

I1 0BI100A Mobility Reappropriation for Projects Assumed to be Complete 274,411,000  265,205,577  37,000  58,620  21,620  14,085,000  14,105,873  20,873  1,712  6,911,309 6/1/2004 4,964,000 10 X
Variances due to minor expenditure adjustments made during the final 
closure process.

I2 100210E US 2/Bickford Avenue ‐ Intersection Safety Improvements     278,517  278,517  3,274,000  3,554,958  280,958  219,102  4/2/2012 9/13/2013 30,980,897 6/8/2012 28,622,622 12 X

I2 100224I US 2 High Priority Safety Project     34,000  35,041  1,041  9,061,000  3,582,232  (5,478,768) 7,961  3/8/2010 10/30/2012 12,978,984 4/28/2010 8,798,124 27 X Project decrease at completion.
Q3 100519Q I‐5/Express Lanes Enhancements     49,000  78,119  29,119  300,000  329,255  29,255  78,119  3/17/2014 6/30/2015         X Cost adjustment at project closure
Q3 100522Q I‐5/Mercer Street NB and SB Ramp Meter Systems     34,000  34,983  983  191,000  192,750  1,750  5,148  10/4/2010 9/30/2015         X
I4 100525P I‐5/5th Ave NE to NE 92nd St ‐ Noise Wall 7,248,000  52,000  51,728  (272) 8,970,000  8,970,076  76  2,310  2/11/2008 5/20/2010 11,029,018 3/24/2008 6,630,000 14 X
I1 100537B I‐5/196th St (SR 524) Interchange ‐ Build Ramps     42,000  59,954  17,954  31,548,000  31,565,358  17,358  59,954  4/26/2010 10/2/2011 94,168,215 6/28/2010 56,181,000 30 X Minor increase at project closure.

I2 100585Q I‐5/36th St Vicinity to SR 542 Vicinity ‐ Ramp Reconstruction 16,585,000  17,201,290  23,000  3,188  (19,812) 22,496,000  22,476,371  (19,629) 3,188  5/24/2010 10/3/2011 11,860,592 8/18/2010 8,879,344 20 X
Decrease at project closure.

I1 100589B I‐5/ITS Advanced Traveler Information Systems     13,000  6,208  (6,792) 2,665,000  2,657,938  (7,062) 6,208  12/19/2011 12/7/2012 11,697,316 3/21/2012 10,687,565 12 X Decrease at project closure.
P2 100595E I‐5/Nooksack River Bridges ‐ Painting 665,000  671,897  742,000  741,397  (603) 4,631,000  4,630,793  (207) 652,652  3/3/2014 10/1/2015 ‐2 5,908,178 4/10/2014 6,779,666 10 X Project completed early
I1 100900F SR 9/212th St SE to 176th St SE, Stage 3 ‐ Add Lanes 62,373,000  62,290,000  1,500,000  1,231,451  (268,549) 54,130,000  53,861,959  (268,041) 283,056  4/18/2011 11/22/2013 97,629,416 6/23/2011 72,891,000 18 X Project completed under budget.  Savings released.
I1 100912F SR 9/Marsh Road to 2nd Street Interchange ‐ Widening     44,000  44,383  383  553,000  553,750  750  4,993  11/21/2022 7/29/2025         X

I1 100914G SR 9/SR 96 to Marsh Rd ‐ Add Lanes and Improve Intersections     231,000  208,748  (22,252) 29,510,000  29,488,786  (21,214) 88,334  1/7/2008 11/25/2009 75,812,269 2/25/2008 56,632,757 21 X

I1 100916G SR 9/Lake Stevens Way to 20th St SE ‐ Improve Intersection     169,000  168,750  (250) 11,823,000  11,822,760  (240) 42,688  4/21/2008 7/29/2010         X

I1 100917G
SR 9/Lundeen Parkway to SR 92 ‐ Add Lanes and Improve 

Intersections
    9,000  9,439  439  25,540,000  25,539,949  (51) 5,907  3/15/2010 12/31/2011 49,715,548 5/17/2010 32,763,000 27 X

I1 100921G SR 9/SR 528 ‐ Improve Intersection     7,847,000  7,846,543  (457)     7/6/2027 10/1/2028         X
I1 100922G SR 9/84th St NE (Getchell Road) Improve Intersection     206,000  205,799  (201) 6,736,000  6,736,483  483  89,745  11/18/2013 11/21/2014 15,065,619 2/26/2014 17,097,015 9 X
P2 100923C SR 9/Getchell Road Bridge ‐ Seismic 155,000  204,811  9,305  9,305  352,000  195,643  (156,357) 9,305  6/3/2013 5/12/2014 369,666 7/12/2013 232,315 8 X Total project decrease due to savings at project closure.

I1 100928G SR 9/SR 531‐172nd St NE ‐ Intersection Improvements     46,000  279,318  233,318  7,978,000  8,211,625  233,625  279,318  10/3/2011 10/3/2012 16,913,171 11/18/2011 14,987,875 39 X
Project cost increase to correct the retail sales tax payment per agreement 
with DOR.  This TPA increase is funded by SR 9 Corridor savings.

P2 100934R SR 9/Pilchuck Creek ‐ Replace Bridge     540,000  527,596  (12,404) 15,813,000  15,799,394  (13,606) 69,314  7/30/2012 7/11/2014 36,613,337 10/9/2012 26,673,971 36 X
I3 100955A SR 9/Nooksack Rd Vicinity to Cherry St ‐ New Alignment 16,883,000  17,398,947  27,000  26,868  (132) 17,764,000  17,764,547  547  2,492  12/12/2005 11/22/2006 26,640,824 2/27/2006 26,998,136 15 X
P1 101800D SR 18/SR 99 Vic to Auburn Black Diamond Rd I/C ‐ Paving     23,000  23,565  565  3,820,000  3,821,033  1,033  6,060  4/25/2011 8/29/2013 2,675,604 5/23/2011 2,364,804 8 X
P2 101812M SR 18/Green River (Neely) Bridge ‐ Painting     1,965,000  1,965,206  206  2,213,000  2,213,865  865  1,700,310  4/14/2014 11/1/2015 ‐2 1,529,839 11/13/2014 1,547,080 5 X Project completed early.
I3 101820C SR 18/Maple Valley to Issaquah/Hobart Rd ‐ Add Lanes 87,769,000  108,239,353  80  80  127,211,000  127,212,669  1,669  5/12/2003 11/1/2006 8,173,690 8/17/2006 8,912,001 8 X

Q3 102020Q SR 20/Oak Harbor and SR 20 Spur to I‐5 ‐ Signal Integration     8,000  8,427  427  500,000  500,000  8,427  6/2/2014 6/30/2015         X

P1 102027E SR 20/Deception Pass Park Vic to Lunz Rd Vic ‐ Paving     1,322,000  793,736  (528,264) 3,468,000  2,939,757  (528,243) 793,735  2/9/2015 9/15/2015 ‐1 4,993,629 3/16/2015 5,004,048 2 X Project savings at completion.
P2 109935A SR 99/Spokane St Bridge ‐ Replace Bridge Approach     230,000  41,842  (188,158) 10,672,000  10,483,302  (188,698) 25,948  10/1/2012 3/22/2014 24,791,060 11/29/2012 18,426,316 18 X Savings at project completion.

P1 109936G
SR 99/Spokane St Br to Alaskan Way Viaduct ‐ Concrete Pavm't 

Rehab
1,417,000  1,460,086  71,000  5,693  (65,307) 1,286,000  1,220,972  (65,028) 5,693  2/18/2014 10/2/2014 2,666,657 3/24/2014 1,908,894 8 X

Savings at project completion.

P1 118108B SR 181/S 180th St to Southcenter Blvd ‐ Paving     288,000  288,812  812  2,227,000  2,228,829  1,829  144,111  12/8/2014 9/15/2015 ‐2 3,633,710 1/12/2015 3,185,654 12 X Project completed early.
Q3 140541Q I‐405/SB Coal Creek Interchange ‐ ITS Improvements     26,000  1,933  (24,067) 325,000  301,147  (23,853) 1,932  12/8/2014 5/20/2015         X Reduction at project completion.
P1 150922C SR 509/SB S 160th St Vic to S 112th St Vic ‐ Paving     335,000  116,856  (218,144) 1,923,000  1,704,406  (218,594) 116,856  10/6/2014 5/20/2015 3,124,186 11/14/2014 2,793,381 12 X Savings at project completion.
I1 152201C SR 522/I‐5 to I‐405 ‐ Multimodal Improvements 9,681,000  20,859,324  4,000  3,017  (983) 22,541,000  22,541,409  409  703  6/26/2006 10/17/2007 12,112,973 9/8/2006 12,112,959 12 X Adjustment at project completion
I1 152234E SR 522/Snohomish River Bridge to US 2 ‐ Add Lanes 108,685,000  110,637,309  4,997,000  6,732,194  1,735,194  145,571,000  145,607,561  36,561  1,309,228  2,400,232  4/12/2010 12/15/2014 44,644,559 6/1/2010 31,028,871 16 X Adjustment at project completion
P2 152908E SR 529/Ebey Slough Bridge ‐ Replace Bridge 16,145,000  16,035,021  921,000  1,045,217  124,217  32,894,000  33,018,679  124,679  17,361  4/26/2010 3/11/2013 84,171,330 6/16/2010 64,623,000 24 X Adjustment at project completion
I1 153160A SR 531/43rd Ave NE to 67th Ave. NE ‐ Widening 535,000  661,400  286,000  286,839  839  1,850,000  1,850,940  940  66,180  9/22/2014 12/19/2014         X

P2 153203D
SR 532/General Mark W. Clark Memorial Bridge ‐ Replace 

Bridge
    90,000  90,732  732  18,821,000  18,820,215  (785) 4,917  10/13/2008 11/29/2010 107,493,784 1/29/2009 100,831,702 8 X

I1 153900M SR 539/I‐5 to Horton Road ‐ Access Management     59,000  58,862  (138) 3,009,000  3,007,419  (1,581) 12,964  1/22/2013 11/1/2013 3,084,876 4/8/2013 3,371,580 4 X

I1 153902B SR 539/Horton Road to Tenmile Road ‐ Widen to Five Lanes 44,771,000  52,982,518  82  82  67,595,000  67,595,773  773  1/22/2007 11/19/2008 85,781,819 4/24/2007 94,398,697 12 X

I1 153910A SR 539/Tenmile Road to SR 546 ‐ Widening 90,650,000  85,576,600  1,347,000  597,049  (749,951) 103,502,000  102,751,117  (750,883) 535,335  12/17/2007 2/11/2010 165,686,954 2/19/2008 161,959,626 18 X Reduction due to saving on Right of Way acquisition.
I1 153915A SR 539/Lynden‐Aldergrove Port of Entry Improvements     240,000  239,245  (755) 7,376,000  7,377,996  1,996  144,429  3/31/2014 11/20/2014 11,409,230 5/7/2014 9,788,126 21 X

I2 154205G
SR 542/Everson Goshen Rd Vic to SR 9 Vic ‐ Intersections 

Improvements
    22,000  22,042  42  5,824,000  5,823,709  (291) 8,858  1/31/2011 10/15/2011 10,456,538 3/7/2011 8,222,455 21 X

I4 154229G SR 542/Nooksack River ‐ Redirect River and Realign Roadway     6,064,000  6,063,457  (543) 20,515,000  20,514,021  (979) 5,533,069  1/12/2009 10/31/2011 15,300,735 5/14/2015 14,186,019 18 X

I1 190098U SR 900/SE 78th St Vic to I‐90 Vic ‐ Widening and HOV 25,483,000  26,953,308  73  73  43,793,000  43,791,422  (1,578) 5/12/2008 4/14/2010 67,790,681 6/30/2008 58,062,860 21 X
I1 1BI1001 SR 520/Bellevue Corridor Improvements ‐ East End     638,000  638,000  3,974,000  3,973,545  137,531          X
P3 200200V US 2/Stevens Pass West ‐ Unstable Slopes 3,940,948  142,000  156,700  14,700  7,377,000  7,392,688  15,688  22,675  11/7/2011 9/16/2014 18,606,513 12/29/2011 15,873,214 18 X Adjustment at project completion
P2 200201K US 2/Wenatchee River Bridge ‐ Replace Bridge     68,000  135,631  67,631  8,130,000  8,197,271  67,271  13,470  4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X Adjustment at project completion
P2 200201L US 2/Chiwaukum Creek ‐ Replace Bridge     91,000  162,340  71,340  6,488,000  6,559,782  71,782  17,759  4/18/2011 9/15/2013 8,838,513 6/24/2011 8,485,707 9 X Adjustment at project completion
I2 200204M US 2/Stevens Pass ‐ Variable Message Signs     46,000  45,498  (502) 944,000  943,962  (38) 734  3/19/2012 7/24/2013 2,792,897 4/30/2012 2,815,026 12 X
I1 200291O US 2/N Wenatchee ‐ Easy Street Feasibility Study     11  11  7,000  6,750  (250)         X
P1 202800A SR 28/East Wenatchee Area ‐ Paving 1,968,000  19,000  19,081  81  2,188,000  2,187,815  (185) 502  4/7/2008 9/9/2008 3,151,801 5/12/2008 2,478,478 4 X

I1 202800D SR 28/Jct US 2 and US 97 to 9th St, Stage 1 ‐ New Alignment 47,300,000  797,000  782,828  (14,172) 40,087,000  40,087,000  435,326  9/21/2009 11/27/2013 236,876 5/5/2015 396,931 4 X

P1 202801H SR 28/E Wenatchee to Rock Island ‐ Pave 2,000,000  2,456,991  77,000  77,234  234  3,362,000  3,363,149  1,149  337  3/22/2010 5/23/2013 2 X
I1 202802J SR 28/Wenatchee to I‐90 ‐ Study 100,000  100,000  51,000  51,210  210  100,000  100,000  16,614          X

I1 202802V SR 28/E End of the George Sellar Bridge ‐ Construct Bypass 9,528,189  180,000  202,890  22,890  28,292,000  28,314,865  22,865  10,648  5/16/2011 5/23/2013 47,318,373 7/8/2011 49,090,134 15 X
Minor cost increases due to change orders and bid item overruns at project 
closure.

P3 209790E US 97A/0.5 Mile So of Rocky Reach Dam ‐ Unstable Slope     64,000  93  (63,907) 3,823,000  3,758,591  (64,409) 93  11/14/2011 6/20/2012 8,989,272 12/29/2011 9,332,043 9 X Savings at project completion.

I1 228501X
SR 285/W End of George Sellar Bridge ‐ Intersection 

Improvements
6,000,000  238,000  79,115  (158,885) 17,585,000  17,425,377  (159,623) 53,861  4/30/2012 10/25/2013 30,547,575 6/18/2012 29,361,975 18 X

Savings at project completion.

I1 300344C SR 3/Belfair Bypass ‐ New Alignment 15,000,000  3,386,000  3,386,000          X
Q3 300543Q I‐5/Trosper Road to Marvin Road ‐ Signal Upgrade     30,000  27,059  (2,941) 412,000  408,946  (3,054) 27,059  4/28/2014 2/11/2015 948,604 6/9/2014 1,053,410 8 X

I1 300581A
I‐5/Grand Mound to Maytown ‐ Add Lanes and Replace 

Intersection
76,805,335  76,206,000  53,000  76,205  23,205  115,407,000  115,430,753  23,753  76,205  12/10/2007 10/17/2011 204,884,297 3/17/2008 184,483,817 15 X

15‐17 increase is for extensive material  documentation requirements  to 
close out the project.

I1 300596T I‐5/SR 510 to SR 512 ‐ Mobility Improvements     15,000  35,185  20,185  22,113,000  22,133,226  20,226  24,012  6/3/2013 4/30/2015 22,084,512 7/16/2013 19,647,775 6 X Adjustment for project closure.
I1 301639C SR 16/Rosedale St NW Vicinity ‐ Frontage Road     154,000  154,727  727  422,000  423,051  1,051  2,585  2/21/2017 11/30/2017         X
I1 310107B US 101/Shore Rd to Kitchen Rd ‐ Widening 5,712,000  5,366,094  1,648,000  1,304,306  (343,694) 51,044,000  50,850,655  (193,345) 1,111,966  9/17/2012 8/31/2015 2 67,979,346 11/21/2012 54,139,380 18 X Savings at project completion.
I2 310116D US 101/Lynch Road ‐ Safety Improvements 1,000,000  257,000  256,515  (485) 1,000,000  1,000,000  2,855  5/5/2010 6/28/2015 24         X Mason County lead project.  Delivery schedule updated.
I4 310141H US 101/Hoh River (Site #2) ‐ Stabilize Slopes     58,000  47,440  (10,560) 4,817,000  4,807,259  (9,741) 45,908  4/7/2014 10/8/2014 7,091,640 5/12/2014 6,637,308 21 X Savings at project completion.

Funding Variance Awarded Contracts(5) and (6) StatusSchedule
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P1 310144G US 101/S of Mansfield Rd to W of Shore Rd ‐ Paving     3,303,000  3,349,436  46,436  3,716,000  3,761,464  45,464  3,294,267  3/16/2015 9/15/2015 1 5,200,426 4/29/2015 6,168,819 2 X
P2 310407B SR 104/Hood Canal Bridge ‐ Replace E Half 271,460,000  453,412,000  497,000  415  (496,585) 519,117,000  518,619,979  (497,021) 415  2/24/2003 6/3/2009 575,267,754 6/24/2003 612,000,000 9 X Savings at project completion.

P2 310407D SR104/Port Angeles Graving Dock Settlement and Remediation     12,000  150,094  138,094  6,089,000  6,089,383  383  49,898  2/19/2008 7/31/2008         X
Adjustment at project completion

P3 311240A
SR 112/Deep Creek to West Twin River ‐ Unstable Slope 

Corridor Study
    20,000  20,146  146  403,000  403,203  203  12,156          X

I1 316118A SR 161/24th St E to Jovita ‐ Add Lanes 21,570,000  21,575,288  3,151,000  3,631,204  480,204  50,782,000  51,261,693  479,693  623,509  2/14/2011 8/21/2014 12,285,768 8/17/2011 11,927,624 4 X Additional administrative costs related to contractor claims.
I1 316718A SR 167/SR 509 to I‐5 Stage One ‐ New Freeway 520,000  113,435,721  110,000  109,707  (293) 111,569,000  111,567,828  (1,172) 87,182  5/6/2019 10/30/2020         X

I2 330215A
SR 302/Key Peninsula Highway to Purdy Vic ‐ Safety & 

Congestion
5,000,007  78,000  1,160  (76,840) 4,839,000  4,762,101  (76,899) 1,160  5/19/2014 1/15/2015 3,767,631 6/24/2014 3,944,053 12 X

Savings at project completion.

P1 330314D SR 303/S of WM E Sutton Rd to Silverdale Way ‐ Paving     419,000  475,184  56,184  3,083,000  3,138,863  55,863  473,441  1/12/2015 8/3/2015 4,473,553 2/17/2015 4,386,354 4 X Total expenditures higher than anticipated.
I2 350728A SR 507/Vicinity East Gate Rd to 208th St E ‐ Safety 2,095,000  2,017,559  15,000  14,999  (1) 2,819,000  2,818,985  (15) 9/12/2011 6/15/2012 2,978,659 7/9/2012 2,669,258 12 X
I1 351025A SR 510/Yelm Loop ‐ New Alignment 34,200,000  4,000  4,357  357  29,340,000  29,340,000  887  12/28/2009 10/20/2010 26,506,097 3/4/2010 12,440,808 45 X
I1 370401A SR 704/Cross Base Highway ‐ New Alignment 30,000,000  0  0  40,886,000  40,885,371  (629) 3/31/2008 8/26/2009 17,369,346 6/16/2008 14,700,563 16 X

I1 400506H I‐5/NE 134th St Interchange (I‐5/I‐205) ‐ Rebuild Interchange 40,000,000  54,999,998  1,030,000  466,381  (563,619) 85,972,000  85,407,005  (564,995) 212,047  5/2/2011 8/27/2014 61,794,736 6/22/2011 59,849,730 15 X
Project was operationally complete early, and the biennial and total cost 
decrease is due to the retirement of risk reserves and savings.

I1 400506I I‐5/SR 501 Ridgefield Interchange ‐ Rebuild Interchange     17,000  17,259  259  24,064,000  24,063,559  (441) 592  6/22/2009 1/5/2011 64,519,960 8/14/2009 47,384,105 36 X
I4 400506M I‐5/Chehalis River Flood Control 30,000,000  30,000,000  1,878,000  1,877,547  (453) 6,789,000  6,788,739  (261) 3/19/2012 8/23/2013 27,943,653 4/30/2012 21,596,150 9 X
I1 400508W I‐5/Mellen Street I/C to Grand Mound I/C ‐ Add Lanes     27,268,000  25,718,517  (1,549,483) 154,516,000  152,965,830  (1,550,170) 10,806,171  2/8/2010 12/18/2014 84,075,689 4/15/2010 59,191,545 24 X Decrease due to retirement of risk reserve.

I1 400510A I‐5/SR 432 Talley Way Interchanges ‐ Rebuild Interchanges     14,000  14,000  (0) 34,905,000  34,904,962  (38) 9/28/2009 11/1/2011 92,786,996 12/15/2009 61,586,268 24 X

Q3 400515Q I‐5/I‐205 Bi‐State Corridor Travel Time ‐ Add Signing     443  443  948,000  949,217  1,217  443  8/4/2014 4/7/2015 1,353,247 9/3/2014 1,323,308 6 X
P2 400694A SR 6/Willapa River Br ‐ Replace Bridge 3,411,000  103,000  102,645  (355) 7,025,000  7,024,036  (964) 23,356  3/25/2013 7/3/2014 9,241,432 4/29/2013 8,154,980 16 X
P3 401206B US 12/Rimrock Tunnel Vicinity ‐ Stabilize Slope 822,200  231  231  1,446,000  1,446,763  763  86  3/12/2012 6/27/2013 3,664,282 5/11/2012 3,903,549 8 X

I2 401404D
SR 14/Marble Rd Vicinity to Belle Center Rd ‐ Safety 

Improvements
4,398,000  5,231,371  249,000  248,960  (40) 8,011,000  8,010,319  (681) 47,169  5/29/2012 11/1/2013 11,533,570 7/18/2012 11,506,603 15 X

I1 401409W SR 14/Camas Washougal ‐ Add Lanes and Build Interchange     303,000  428,368  125,368  48,531,000  48,656,173  125,173  127,679  3/7/2011 10/23/2012 103,502,499 4/18/2011 85,856,411 27 X
Adjustment for project closure.

P2 410104A US 101/Middle Nemah River Br ‐ Replace Bridge 1,116,000  11,000  70  (10,930) 4,953,000  4,941,559  (11,441) 70  6/25/2012 5/16/2014 10,103,966 7/31/2012 9,759,153 24 X Adjustment for project closure.
P2 410108P US 101/ Astoria‐Megler Bridge‐ North End Painter     16,942  16,942  7,766,000  7,670,301  (95,699) 11,915  7/28/2009 8/30/2012         X
P2 410510A SR 105/Smith Creek Br ‐ Replace Bridge     335,000  335,199  199  9,818,000  9,818,007  7  261,122  6/25/2012 7/10/2014 16,577,948 8/31/2012 15,345,188 8 X

P2 410510B SR 105/North River Br ‐ Replace Bridge     284,000  553,381  269,381  12,942,000  13,212,501  270,501  430,256  6/25/2012 7/10/2014 16,577,948 8/31/2012 15,345,188 8 X
Increase due to a change order for a changed condition at a pier location.

I2 450000A SR 500/St Johns Blvd ‐ Build Interchange 28,926,099  44,000  72,421  28,421  44,965,000  44,993,008  28,008  46,529  1/10/2011 9/12/2012 66,807,966 4/29/2011 54,474,794 18 X Adjustment for project closure.

Q3 450313Q
SR 503 Traveler Information ‐ Incident Management and 

Communications
    109,000  11,160  (97,840) 1,003,000  906,592  (96,408) 11,160  2/10/2014 2/12/2015 1,467,250 3/24/2014 1,279,734 8 X

Savings at project completion.

I1 501203X US 12/Frenchtown Vicinity to Walla Walla ‐ Add Lanes 45,405,875  230,000  185,090  (44,910) 51,694,000  51,650,086  (43,914) 10,954  12/17/2007 7/23/2010 130,372,284 2/4/2008 101,198,220 24 X Savings at project completion.
I1 501204C US 12/SR 124 to McNary Pool ‐ Add Lanes 11,800,000  12,202,506  5,000  4,821  (179) 12,092,000  12,091,649  (351) 10/4/2004 11/16/2005 16,018,274 12/6/2004 16,728,849 12 X
P2 501211N US 12/Tieton River W Crossing ‐ Replace Bridge 2,540,000  6,208,289  13,000  13,513  513  5,999,000  5,999,257  257  3,558  4/20/2009 9/13/2010 21,782,082 6/1/2009 19,641,833 18 X
P2 501211P US 12/Tieton River E Crossing ‐ Replace Bridge 2,045,000  4,178,301  1,000  1,010  10  5,020,000  5,021,597  1,597  4/20/2009 9/13/2010 14,521,388 6/1/2009 13,094,555 12 X
I2 501212I US 12/SR 124 Intersection ‐ Build Interchange 20,000,000  100,000  99,551  (449) 21,310,000  21,309,608  (392) 13,271  10/18/2010 5/23/2012 46,842,115 2/7/2011 34,435,928 45 X
I1 502402E SR 24/I‐82 to Keys Rd ‐ Add Lanes 38,963,000  45,624,883  4,000  4,314  314  50,506,000  50,506,379  379  1,159  2/28/2005 6/28/2007 89,589,564 4/25/2005 101,891,536 9 X
I3 508201O I‐82/Valley Mall Blvd ‐ Rebuild Interchange 24,924,919  27,000  26,828  (172) 34,784,000  34,785,080  1,080  2,692  11/23/2009 10/21/2011 69,962,803 2/19/2010 57,239,609 36 X
I2 508202I I‐82/Terrace Heights Off‐Ramp ‐ Improvements 927,608  21,000  20,398  (602) 1,300,000  1,299,528  (472) 383  1/11/2010 6/18/2010 1,747,266 3/1/2010 1,144,143 15 X
P1 509702N US 97/Satus Creek Vicinity ‐ Paving 1,926,000  907,867  83,062  83,062  1,707,000  1,789,075  82,075  83,062  1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X
I2 509702O US 97/Satus Creek Vicinity ‐ Safety Work 2,560,001  55,788  55,788  2,485,000  2,541,173  56,173  55,788  1/9/2012 6/5/2013 8,788,577 2/13/2012 8,830,732 13 X
P2 509703L US 97/Satus Creek Bridge ‐ Bridge Replacement 1,654,000  4,507,302  304,619  304,619  9,298,000  9,602,943  304,943  304,619  1/9/2012 6/5/2013 26,365,730 2/13/2012 26,492,195 39 X
I1 524002F SR 240/I‐182 to Richland Y ‐ Add Lanes 30,521,000  22,141,304  3,000  2,574  (426) 22,447,000  22,446,480  (520) 2/24/2003 6/7/2007 56,170,515 4/7/2003 48,367,939 21 X Adjustments at project closure.
I1 524002G SR 240/Richland Y to Columbia Center I/C ‐ Add Lanes 36,698,000  43,222,744  8,000  7,752  (248) 41,008,000  41,007,675  (325) 474  12/20/2004 6/7/2007 32,815,309 2/23/2005 30,473,331 3 X
P3 541002R SR 410/Nile Valley Landslide ‐ Establish Interim Detour     232,000  227,212  (4,788) 14,620,000  14,620,854  854  79,779  10/12/2009 12/4/2009 10/12/2009 200,000 X
P3 541002T SR 410/Nile Valley Landslide ‐ Reconstruct Route     116,000  122,762  6,762  8,002,000  8,003,196  1,196  15,804  12/19/2011 8/30/2012 18,763,445 2/7/2012 12,249,198 42 X
I1 600001A US 395/NSC‐Francis Ave to Farwell Rd ‐ New Alignment 108,280,000  108,480,131  489,000  2,879  (486,121) 209,895,000  209,408,519  (486,481) 2,879  1/20/2004 10/2/2012 11,773,414 3/8/2004 9,951,870 16 X Savings at project completion.
P2 602110J SR 21/Keller Ferry Boat ‐ Replace Boat     267,000  202,773  (64,227) 14,266,000  14,202,098  (63,902) 5,091  7/25/2011 5/14/2013 11/16/2011 19,114,356 X Adjustments at project closure.

Q3 609004Q I‐90/Sprague Rest Area Traveler Information     36,000  36,261  261  132,000  132,074  74  8,534  1/29/2014 7/31/2015         X

P3 609030B I‐90/Spokane Port of Entry ‐ Weigh Station Relocation 5,612,944  5,000  4,744  (256) 11,423,000  11,422,052  (948) 11/30/2009 11/7/2011 20,667,141 2/17/2010 13,408,665 16 X
I1 609049N I‐90/Sullivan Rd to Barker Rd ‐ Additional Lanes     12,000  12,308  308  19,123,000  19,123,365  365  1,157  9/27/2010 6/19/2012 17,891,733 12/13/2010 14,949,578 4 X
P1 619503A US 195/Colfax to Dry Creek ‐ Paving     1,849,000  1,921,210  72,210  2,881,000  2,952,107  71,107  1,903,727  3/9/2015 11/17/2015 ‐3 4,436,479 4/13/2015 4,057,532 4 X Project completed early
Y5 711010N Tacoma Rail ‐ SR 509 Track Rebuild Project (2014 FRIB)     1,032,000  1,031,295  (705) 1,038,000  1,037,012  (988) 904,288  5/18/2015 9/30/2015 2         X
Y4 754050A Bellingham ‐ GP Area Upgrades     200,000  200,000          X
I1 800502K I‐5/SR 161/SR 18 ‐ Interchange Improvements     5,013,000  3,079,630  (1,933,370) 91,228,000  89,292,515  (1,935,485) 966,445  1,744,110  4/12/2010 10/8/2012 4,282,844 1/21/2015 3,996,036 30 X Savings at project completion.
I4 800524Z I‐5/Ship Canal Bridge ‐ Noise Mitigation Study     623,000  4,042  (618,958) 5,536,000  4,916,511  (619,489) 644  12/21/2009 10/8/2010 5,330,276 2/1/2010 3,120,076 10 X Savings at project completion.
I1 816701E SR 167/Express Toll Lanes Continuous Access     105,000  105,775  775  536,000  536,400  400  4/28/2014 8/17/2014 416,949 6/3/2014 484,050 4 X
I1 840502B I‐405/SR 181 to SR 167 ‐ Widening 135,840,000  512,000  139,812  (372,188) 140,442,000  140,033,011  (408,989) 44,137  2/16/2007 12/11/2009 262,503,009 6/20/2007 274,500,015 9 X Project savings moved to PE for Renton to Bellevue project.
I1 840541F I‐405/I‐90 to SE 8th St ‐ Widening 187,968,200  5,000,000  1  (4,999,999) 179,808,000  179,807,416  (585) 10/6/2006 9/22/2009 375,000,000 2/16/2007 372,000,000 9 X

I1 840551A
I‐405/NE 8th St to SR 520 Braided Ramps ‐ Interchange 

Improvements
    49,000  18,798  (30,202) 203,286,000  203,255,459  (30,541) 18,717  3/30/2009 5/22/2012 525,300,000 11/9/2009 322,500,000 9 X

Project savings moved to PE for Renton to Bellevue project.

I1 851808A SR 518/SeaTac Airport to I‐5 ‐ Eastbound Widening 30,000,000  273,000  270,862  (2,138) 36,918,000  36,914,537  (3,463) 65,550  4/16/2007 6/3/2009 53,250,350 6/18/2007 53,262,532 6 X

I1 8BI1001 I‐405/South Renton Vicinity Stage 2 ‐ Widening (Nickel/TPA)     181,000  80,736  (100,264) 164,344,000  164,251,521  (92,479) 53,628  329,999,955 2/24/2009 250,797,000 9 X
Reaging project closeout funding.

W1 900028U Friday Harbor Tml Preservation     50,000  49,591  (409) 11,382,000  11,385,826  3,826  4/29/2013 5/12/2014 1,361,272 6/3/2013 1,338,018 5 X
W1 900028V Friday Harbor Tml Improvement     97,000  97,054  54  1,078,000  1,092,779  14,779  770  9/4/2012 3/9/2013 295,878 7/16/2012 274,174 2 X

Y5 727610A
Port of Whitman Co ‐ Wilma Rail Terminal Improvements 

(2015 FRAP)
    500,000  500,000  500,000  500,000  496,837          X

Q3 000510Q CVISN‐CVISN‐Deployment Stations along I‐5, I‐90, and I‐82     190,000  19,574  (170,426) 3,200,000  3,028,736  (171,264) 19,574          X
Reduction at project completion.

Q3 202090A SR 20/Winthrop VMS     206,000  177,134  (28,866) 273,000  244,769  (28,231) 177,113  3/30/2015 10/30/2015 209,046 5/4/2015 220,030 4 X Adjustment at project completion
P2 410110P Astoria‐Megler Bridge ‐ South End Painter     7,369,000  6,094,130  (1,274,870) 22,243,000  19,807,684  (2,435,316) 507,794  4/16/2012 5/1/2014         X Cost decrease due to favorable bids.
P1 539503T US 395/Foster Wells Road Vic to E Elm Road ‐ Paving     265,000  56,385  (208,615) 2,459,000  2,249,132  (209,868) 56,385  12/15/2014 5/11/2015 4,509,891 2/3/2015 3,255,815 8 X Savings at project completion.

P3 099902D
Other Facilities Project Reserve ‐ Major Drainage/Electrical 

Systems
    105,765,000  105,765,000                X  
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P2 100521Z I‐5/Downtown Seattle ‐ Expansion Joint Replacement     1,308,884  1,308,884  2,530,000  6,786,562  4,256,562  2,567  1/22/2013 6/29/2014 7,026,399 3/26/2013 7,900,537 12   X  

15‐17 and total increase is the result of work included in the original scope 
being removed from the contract  due to the need for  additional 
engineering and that work is now ready for delivery under a new contract.  
The previously removed work is being added back into this BIN to reflect the 
originally approved project scope.

Y5 710112A
Clark County ‐ Vancouver to Barberton Rail Improvements 

(2013 FRAP)
    675,000  675,000  3/2/2014 ‐1370 5/31/2015 1           X

Q3 000005Q Reserve funding for Traffic Operations Capital Projects 26,400,000  2,008,000  464,711  (1,543,289) 51,668,000  50,125,092  (1,542,908)         X
Reserve PIN adjusted to reflect allocation to new projects funded or 
increased/decreased costs.

I1 000015R Dept of Revenue ‐ Sales Tax on Projects on Federal/Tribal land     24,000  12,845  (11,155) 110,000  98,347  (11,653)         X
Payments to Department of Revenue for incorrect sales tax payments.

Q3 000515Q Expanded CVISN‐automated Infrared Roadside Screening     670,000  670,292  292  1,000,000  1,000,000          X

I2 099902I Safety Project Reserve ‐ Collision Reduction     176,331,000  176,331,000              X
I2 099902J Safety Project Reserve ‐ Collision Prevention     176,220,000  176,220,000              X
I4 099902N Project Reserve ‐ Noise Reduction     4,000,000  4,000,000              X
I1 099904Q Future Federal Earmarks for Improvement Program     20,000,000  20,000,000  140,000,000  140,000,000              X
I1 099905Q Future Local Funds for Improvement Program     10,000,000  10,000,000  70,000,000  70,000,000              X
P3 099906Q Set Aside for Local funds ‐ Preservation     4,000,000  4,000,000  28,000,000  28,000,000              X
P3 099907Q Set Aside for Federal Discretionary Funds ‐ Preservation     10,000,000  10,000,000  70,000,000  70,000,000              X

P3 099915E
Safety Rest Areas with Sanitary Disposal ‐ Preservation 

Program
4,323,688  4,220,000  4,220,000          X

I4 099955F Fish Passage Barriers (TPA) 643,000  1,141,344  12,772,000  11,389,794  (1,382,206) 42,125,000  43,297,236  1,172,236  1,801,701  7/5/2005 6/30/2017 1,389,753 4/25/2011 1,014,309 21 X
Delivery plan adjustment.  Various project increases.  Added a new project 
to BIN to participate with local project that will replace a state owned fish 
barrier at a greatly reduced cost.

P3 099960K Emergency Slide & Flood Reserve     20,000,000  20,000,000  140,000,000  140,000,000      7/2/2007 6/30/2009         X
I1 0BI1002 Pedestrian & Bicycle Improvements 5,752,000  1,397,011  3,000  491,329  488,329  3,233,000  3,200,711  (32,289) 589,473 7/11/2011 782,628 2 X CMAQ funding awarded to WSDOT by PSRC to fund a new project.

I2 0BI2002 Intersection & Spot Improvements 168,653,000  141,228,918  78,431,000  68,462,382  (9,968,618) 145,496,000  145,496,000  219,881,822  13,007,724  3,370,962 7/16/2001 3,596,542 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2007 Roadside Safety Improvements     472,000  406,453  (65,547) 1,224,000  1,338,385  114,385  6,389          X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2009 Redirectional Landform Improvements     21,000  21,206  206  1,264,000  920,485  (343,515) 14,475,974 3/20/2013 14,263,382 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4001 Fish Passage Barrier 4,973,000  6,092,157  58,393,000  60,584,347  2,191,347  236,822,000  263,735,581  26,913,581  11,581,103  2,122,394 5/20/2013 1,894,872 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4002 Noise Wall & Noise Mitigation Improvements 1,598,000  1,055,257  204,000  (204,000) 5,236,000  32,095,241  26,859,241      6,334,836 12/6/2004 5,817,222 7 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4003 Stormwater & Mitigation Site Improvements 89,000  399,964  3,611,000  2,430,490  (1,180,510) 26,237,000  51,056,185  24,819,185  762,756  132,950 5/12/2003 136,619 5 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4004 Chronic Environmental Deficiency Improvements     6,024,000  10,615,350  4,591,350  17,836,000  153,216,853  135,380,853  4,857,954  23,452,506 4/10/2013 15,494,314 36 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I4 0BI4ENV Environmental Mitigation Reserve ‐ Nickel/TPA     4,276,000  4,276,000  10,803,000  10,803,000  976,704          X

P2 0BP2001 Bridge Replacement Preservation 39,685,000  38,545,488  7,243,000  6,487,495  (755,505) 131,522,000  286,275,202  154,753,202  1,022,443  10,650,171 3/18/2002 9,461,022 15 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2002 Bridge Repair Preservation 1,050,000  13,350,499  64,976,000  78,441,947  13,465,947  468,901,000  946,128,927  477,227,927  27,814,042  9,133,316 2/22/2011 8,336,627 8 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2003 Bridge Scour Prevention Preservation 5,501,000  485,798  1,720,000  729,151  (990,849) 15,881,000  25,211,434  9,330,434  52,140  2,677,801 5/28/2002 2,730,307 3 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P2 0BP2004 Bridge Seismic Retrofit Preservation 4,374,000  6,591,362  6,710,000  4,049,444  (2,660,556) 195,872,000  227,395,241  31,523,241  1,745,982  4,914,295 12/26/2013 4,644,837 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3001 Emergency Relief Preservation 5,461,000  13,933,241  2,420,000  19,892,759  17,472,759  15,676,000  32,200,240  16,524,240  10,565,348  640,739 7/1/2013 402,294 8 X Programmatic BIN increase due to emergency projects being added.

P3 0BP3002 Unstable Slopes Preservation 3,383,000  2,316,993  10,602,000  8,507,713  (2,094,287) 180,798,000  180,829,975  31,975  5,213,518  5,715,654 11/13/2007 4,086,443 21 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3003 Major Electrical Preservation 2,173,000  1,728,588  4,461,000  13,585,969  9,124,969  29,909,000  58,359,182  28,450,182  1,695,098  3,370,962 7/16/2001 3,596,542 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3004 Major Drainage Preservation 3,416,000  454,190  4,187,000  5,670,121  1,483,121  21,231,000  90,735,486  69,504,486  1,729,448  15,490,448 6/8/2012 14,311,311 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.
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P3 0BP3005 Rest Areas Preservation     3,457,000  1,996,341  (1,460,659) 15,985,000  32,916,726  16,931,726  267,010  6/3/2014 814,022 4 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3006 Weigh Stations Preservation     5,000,000  3,065,815  (1,934,185) 27,755,000  24,878,000  (2,877,000)             X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P3 0BP3007 Statewide Paving Project Basic Safety Features     11,916,000  10,492,137  (1,423,863) 33,748,000  28,801,899  (4,946,101) 2,536,520  2,896,558 7/7/2015 2,514,842 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

Q3 100015Q SR 527 & SR 96 Adaptive Signal Control System (County lead)     135,000  135,000  135,000  135,000  6,558  10/5/2015 2 6/30/2017         X

I1 100098U
WA‐BC Joint Transportation Action Plan ‐ Int'l Mobility & Trade 

Corridor
    85,000  85,026  26  250,000  250,000  4,146          X

I1 100098V
WA‐BC Joint Transportation Action Plan‐Border Policy 

Research Institute
    46,000  46,193  193  100,000  100,000  54          X

I1 100502B I‐5/SR 161/SR 18 Interchange Improvements ‐ Stage 2     1,427,000  1,426,938  (62) 2,500,000  2,500,000  384,013  12/27/2027         X
Q3 100513Q I‐5/NB Vicinity Southcenter ‐ VMS Replacement     300,000  373,000  73,000  300,000  373,000  73,000  5,596  1/11/2016 4 6/30/2016 6         X Delayed, to combine with another project for delivery efficiencies.
Q3 100515Q I‐5/Northbound vicinity Marysville ‐ Ramp Meters     950,000  950,000  950,000  950,000  55,285  3/7/2016 3 9/30/2016 1         X
I1 100521W I‐5/NB Seneca St to SR 520 ‐ Mobility Improvements     1,430,000  1,429,635  (365) 2,766,000  2,765,154  (846) 712,268  12/7/2015 7/4/2018         X

Q3 100528Q I‐5/SB N 145th St Vicinity ‐ Variable Message Sign Installation     316,000  262,275  (53,725) 1,060,000  1,005,962  (54,038) 128,304  5/12/2014 10/5/2015 1 9,953,530 6/27/2014 9,287,455 4 X
Cost adjustment at project closure

P1 100551B
I‐5 SB 88th St Off Ramp Vicinity to SR 531 SB On Ramp Vicinity ‐

Paving
    1,704,000  1,704,385  385  4,607,000  4,607,300  300  33,027  10/24/2016 2 10/20/2017         X

P1 100553X I‐5/NB SR 531 Vic to Portage Creek Bridge Vic ‐ Paving     1,271,000  1,004,625  (266,375) 1,386,000  1,119,918  (266,082) 18,042  11/9/2015 10/26/2016 3,986,780 12/22/2015 3,813,600 4 X
Favorable bids on Construction items should realize a project savings upon 
completion.

P3 100555B
I‐5/Smokey Point NB/SB Safety Rest Area ‐ RV Sewage System 

Rehab
427,400  22,000  (22,000) 126,000  126,021  21  5/1/2017 3 8/30/2017 4         X

Project delayed due to negotiations with the City of Arlington for sewer 
connections.

P1 100581B I‐5 NB/Nulle Rd to Samish Highway Vic ‐ NB Paving     1,745,000  1,151,348  (593,652) 1,801,000  1,207,451  (593,549) 74,289  1/11/2016 ‐2 10/5/2016 4,321,279 12/21/2015 3,493,032 4 X
Favorable bids on Construction items should realize a project savings upon 
completion.

P1 100595G I‐5/NB Nooksack River to Blaine ‐ Paving     6,419,000  6,447,486  28,486  6,698,000  6,726,527  28,527  130,190  12/14/2015 10/3/2016 10,002,382 2/8/2016 10,274,946 4 X

I1 100904B SR 9/176th Street SE to SR 96 ‐ Widening     4,464,000  3,491,509  (972,491) 13,038,000  13,038,629  629  380,635  7/30/2018 12/31/2020         X
Current biennium decrease is due to revised delivery plan for PE and RW.  
Construction is not yet fully funded.  Advertisement and completion dates 
set in the future.

Q3 101812Q SR 18/WB Ramps & SE 304th Street Intersection     61,000  60,750  (250) 61,000  60,750  (250) 13,729  11/3/2014 3/31/2015         X
I3 101822A SR 18/Issaquah/Hobart Rd to Tigergate ‐ Add Lanes 22,000  3,021,784  97,000  96,946  (54) 3,022,000  3,021,784  (216) 31,155          X
I3 101826A SR 18/Tigergate to I‐90 ‐ Add Lanes 19,000  3,019,298  112,000  112,234  234  3,019,000  3,019,298  298  29,034          X

I2 102029S SR 20/Sharpes Corner Vicinity ‐ New Interchange 19,150,000  1,602,000  1,602,000  7/6/2027 6/30/2029         X
Duplicative deferred TPA funds reduced.  Project now funded by CWA.

P1 109051C
I‐90/WB Mercer Slough to W Lake Sammamish Parkway ‐ 

Paving
    5,158,000  5,492,847  334,847  5,424,000  5,758,908  334,908  198,982  10/5/2015 4 8/31/2016 6,516,078 3/11/2016 8,485,385 2 X

P1 109079B I‐90/SR 202 I/C to S Fork Snoqualmie River ‐ Paving     2,887,000  2,408,693  (478,307) 3,013,000  2,534,805  (478,195) 117,886  10/26/2015 1 10/15/2016 4,177,474 12/7/2015 3,556,776 8 X Cost decrease due to favorable bids.
P2 109947B SR 99/George Washington Bridge ‐ Painting 2,591,000  11,968,703  18,400,000  18,400,308  308  45,662,000  45,661,923  (77) 5,158,035  1/13/2014 5/30/2018 47,335,512 5/15/2015 47,607,807 12 X

P1 109970N SR 99/SR 525 Interchange Vic to Lincoln Way Vic ‐ Paving     1,928,000  2,208,331  280,331  1,966,000  2,245,887  279,887  250,950  2/22/2016 1 10/14/2016 6,363,914 6 X
Increase due to additional work being added to the project to address needs 
on Lincoln Way

I1 140504C I‐405/SR 167 Interchange ‐ Direct Connector     10,062,000  10,061,847  (153) 41,613,000  41,613,673  673  5,972,940  7/7/2025 6/30/2027         X

P1 150916A
SR 509/S Normandy Rd Vic to S Normandy Rd Wye Connection 

Paving
727,000  366,331  1,060,000  1,058,284  (1,716) 2,232,000  2,231,460  (540) 941,530  11/22/2010 10/31/2015         X

P1 152526B SR 525/Bayview Road Vic to Lake Hancock ‐ Paving     1,343,000  1,342,435  (565) 3,326,000  3,325,164  (836) 77,217  10/10/2016 10/6/2017         X

Q3 200004N
Stage 2 ‐ NCR Basin ITS Communications and Travelers 

Information
    272,000  275,593  3,593  353,000  357,113  4,113  252,764          X

I2 200201J US 2/East Wenatchee N ‐ Access Control 360,000  292,000  292,189  189  364,000  364,000          X
Q3 200202T US2/Stevens Pass ‐‐ ITS Emergency Power     233,000  228,926  (4,074) 265,000  260,570  (4,430) 208,383  12/8/2014 8/28/2015 461,124 1/13/2015 493,453 2 X
Q3 200208Q US 2/W of Wenatchee ‐ VMS     400,000  400,000  400,000  400,000  11,151  10/24/2016 6/16/2017         X
Q3 200209Q US 2/W of Leavenworth VMS and Camera installation     151,000  202,200  51,200  151,000  202,200  51,200  38,863  3/21/2016 12/23/2016         X Updated engineer's estimate. 
I2 201701G SR 17/Adams Co Line ‐ Access Control 80,000  62,000  62,760  760  102,000  102,050  50  1,870          X
I2 202801J SR 28/E Wenatchee ‐ Access Control 3,040,000  3,041,000  3,041,000  3,041,000  3,041,000              X
P2 215301E SR 153/Methow River Bridge ‐ Deck Rehabilitation 1,034,023  667,000  951,705  284,705  1,201,000  1,502,958  301,958  54,818  5/2/2016 10/1/2017         X Project combined with another for delivery efficiencies.
Q3 300044Q Region Wide HAR Improvements and Fiber Expansion     590,000  592,584  2,584  590,000  592,584  2,584  23,902  3/14/2016 2 9/18/2016 2         X Contractor's delivery schedule updated.
I1 300302F SR 3/SR 304 ‐ Interchange Improvements     210,000  209,567  (433) 501,000  500,000  (1,000) 56,835  4/3/2017 12/31/2017         X
I3 300310S SR 3/SR 16 Gorst Practical Design ‐ Planning Study     401,000  400,000  (1,000) 401,000  400,000  (1,000) 67,072          X
I1 300344D SR 3/Belfair Area ‐ Widening and Safety Improvements     12,622,000  12,614,642  (7,358) 23,046,000  23,046,132  132  3,597,884  4/13/2015 11/13/2016 29,428,946 5/29/2015 30,765,219 18 X
I1 300504A I‐5/Tacoma HOV Improvements (Nickel/TPA) 90,998,635  765,152,090  299,024,000  295,085,340  (3,938,660) 1,478,546,000  1,478,497,442  (48,558) 26,490,000  80,564,599  3/28/2005 9/30/2022 309,302,290 6/10/2014 294,526,332 18 X Revised expenditure plan.
I1 300596S I‐5/JBLM Corridor ‐ Early Design     4,359,000  4,359,192  192  9,550,000  9,550,000  2,628,453          X
I2 316218A SR 162/Orting Area ‐ Construct Pedestrian Tunnel     549,000  548,692  (308) 850,000  850,000          X
P2 316219A SR 162/Puyallup River Bridge ‐ Replace Bridge     2,692,000  2,691,130  (870) 10,602,000  10,602,208  208  2,465,292  11/3/2014 11/5/2015 1 18,322,311 12/9/2014 16,447,185 45 X
I1 316718H SR 167/Tacoma to Puyallup ‐ New Freeway     1,667,000  1,672,817  5,817  2,994,000  3,000,000  6,000  1,024,933          X

P2 316725A SR 167/Puyallup River Bridge ‐ Bridge Replacement     5,113,000  5,252,773  139,773  31,241,000  32,495,690  1,254,690  4,964,665  6/12/2013 9/24/2015 1 62,700,006 10/3/2013 69,662,664 9 X

Additional funds added to cover potential costs associated with repurposing 
the old steel truss bridge. Special interest groups that would be interested in 
obtaining the bridge have 4‐years to accomplish this change in ownership

I1 330216A SR 302/Elgin Clifton Rd to SR 16 ‐ Corridor Study 5,000,000  48,000  47,669  (331) 2,500,000  2,500,000  1,002          X
Q3 351207Q SR 512/SR 7 to I‐5 ‐ Congestion Management     1,316,000  1,444,056  128,056  1,470,000  1,597,421  127,421  1,188,656  5/18/2015 7/9/2016 ‐4 1,738,962 7/1/2015 2,036,717 6 X Updated contractor's schedule.
Q3 400016T Vancouver Urban ITS Device Infill     875,000  875,000  875,000  875,000  58,634  4/18/2016 3/24/2017 X

I3 400515A
Chehalis River Basin Flood Protection Project ‐ OFM/WSDOT 

Agreement
    247,748  247,748  1,292,611  1,292,611          X

Project is still active.  Expenditures are reimbursed by OFM

P2 400612A SR 6/Rock Creek Br E ‐ Replace Bridge     1,425,000  1,333,903  (91,097) 10,316,000  10,224,457  (91,543) 1,069,208  12/16/2013 10/15/2015 ‐1 11,692,593 2/3/2014 11,612,612 12 X
P2 400612B SR 6/Rock Creek Br W ‐ Replace Bridge     859,000  933,652  74,652  7,076,000  7,151,111  75,111  927,119  12/16/2013 10/15/2015 ‐1 11,692,593 2/3/2014 11,612,612 12 X
P3 401206E US 12/Rimrock Lake Vicinity ‐ Stabilize Slope 1,261,187  397,000  428,961  31,961  1,950,000  1,982,890  32,890  81,033  12/12/2016 12/15/2017         X
Q3 401413Q SR 14 Traveler Information, 164th Ave to NW 6th Ave     1,285,000  1,284,901  (99) 1,400,000  1,400,000  0  1,080,419  4/20/2015 2/19/2016 ‐1 2,053,942 5/19/2015 1,763,270 4 X

Q3 409716Q US 97/Centerville Rd to Yakima Co ‐ Variable Message Signs     425,000  425,000  425,000  425,000  16,914  5/16/2016 10/28/2016         X
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I1 420511A
I‐205/Mill Plain Interchange to NE 18th St ‐ Build Interchange ‐ 

Stage 2
    22,429,000  22,249,014  (179,986) 40,645,000  40,645,911  911  1,820,000  13,374,662  8/18/2014 12/22/2016 89,027,574 10/2/2014 72,927,171 21 X

I1 450208W SR 502/I‐5 to Battle Ground ‐ Add Lanes 15,000,000  65,000,000  16,050,000  16,929,289  879,289  84,339,000  84,339,030  30  9,624,041  4/23/2012 10/30/2016 7,151,301 6/6/2012 5,194,043 4 X Biennial increase due to contractor's updated delivery plan.

Q3 450317Q
SR 503 ATIS Infill‐I/S Bypass; 4th Plain to Main St. and Signal 

Study
    1,101,000  1,100,000  (1,000) 1,101,000  1,100,000  (1,000) 24,541  4/18/2016 1 2/1/2017         X

I1 501210T
US 12/Nine Mile Hill to Woodward Canyon Vic ‐ Build New 

Highway
    2,004,000  2,004,154  154  5,346,000  5,345,726  (274) 38,474          X

P1 501215B US 12/E Pasco to Tank Farm Road ‐ Paving     1,289,000  899,580  (389,420) 1,300,000  910,706  (389,294) 72,762  12/7/2015 2 10/28/2016 6,484,739 3/9/2016 5,867,933 3 X Updated Engineers Estimate and delivery plan.
P1 501215I US 12/Tieton River Bridges to Naches ‐ Chip Seal     619,000  814,357  195,357  919,000  1,114,081  195,081  814,355  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X Updated Engineers Estimate and delivery plan.
P1 501215J US 12/Turner Rd Vic to Messner Road Vic ‐ Chip Seal     149,000  76,970  (72,030) 507,000  435,710  (71,290) 76,969  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X Updated engineer's estimate. 
I3 508201S I‐82/South Union Gap I/C ‐ Improvements 152,250  380,000  452,036  72,036  3,153,000  3,152,633  (367) 84,244          X Higher than anticipated 15‐17 PE expentitures.
P1 508208K I‐82/Valley Mall Blvd Vic to Yakima River Bridge ‐ Paving     574,000  574,149  149  1,435,000  1,434,870  (130) 42,962  10/3/2016 10/27/2017         X

I3 508208M I‐82/Red Mountain Vicinity ‐ Pre‐Design Analysis     444,000  388,596  (55,404) 2,946,000  2,950,002  4,002  62,898          X
Preliminary engineering aged out match current delivery plan.  Construction 
is unfunded.

I1 508208O
I‐82/US 12 Interchange to Yakima Ave ‐ Add lanes and Replace 

Bridges
    1,012,000  1,012,324  324  2,000,000  2,000,000  207,382  11/7/2016 11/30/2018         X

Q3 509091Q I‐90/Ellensburg Vicinity ‐ Install VMS and Traffic Cameras     525,000  570,571  45,571  525,000  570,571  45,571  76,537  4/25/2016 1 10/28/2016         X

P1 512402I
SR 124/South Lake Road to Charbonneau Park Vicinity ‐ Chip 

Seal
    183,000  84,740  (98,260) 739,000  641,407  (97,593) 84,740  2/9/2015 10/30/2015 6,371,365 3/24/2015 5,749,469 8 X

Reduction due to updated engineer's estimate prior to advertisement.

P1 512901X SR 129/2nd Street to Highland Ave ‐ Paving     1,490,000  1,722,887  232,887  1,490,000  1,722,887  232,887  41,793  3/21/2016 10/28/2016 2 X
Project increase due to contractor bids higher than engineer's estimate.

Q3 524001Q SR 240/Jadwin Ave to I‐182 ‐ Install Traffic Cameras     299,061  299,061  299,061  299,061              X
P1 5BP1001 I‐90/Concrete Rehabilitation (Nickel)     30,744,000  30,113,249  (630,751) 52,262,000  52,264,000  2,000  6,621,534  16,651,456 5/7/2015 21,265,367 6 X Revised delivery plan.
I1 600010A US 395/North Spokane Corridor     47,166,000  47,571,187  405,187  229,415,000  229,879,009  464,009  879,953  15,190,068  2/18/2014 11/21/2015 18,733,358 9/13/2013 15,368,730 10 X
Q3 600227Q US 2/Hayford Rd to I‐90 ‐ ITS     387,000  570,792  183,792  400,000  583,704  183,704  50,593  12/14/2015 2 11/18/2016 690,103 4/11/2016 751,968 6 X Updated Engineers Estimate.
I1 609049B I‐90/Spokane to Idaho State Line ‐ Corridor Design 2,018,200  5,309,000  5,309,468  468  10,510,000  10,509,746  (254) 364,866          X

I2 619509I US 195/Cheney‐Spokane Rd to Lindeke St ‐ New City Arterial 1,750,000  1,353,000  1,353,359  359  3,133,000  3,132,950  (50) 94,188          X

P1 629001K SR 290/Sullivan Rd to Idaho State Line ‐ Paving     3,070,000  3,069,947  (53) 4,462,000  4,461,351  (649) 3,026,117  3/16/2015 11/17/2015 ‐1 7,254,381 4/24/2015 7,401,962 4 X
Q3 639516Q US 395/Hawthorne Rd ‐ Intersection Improvements     362,000  1,122,280  760,280  453,000  1,213,195  760,195  122,597  4/11/2016 11/17/2016 X Updated Engineers Estimate.
P1 690400J SR 904/Mullenix Rd to Betz Rd ‐ Paving     471,000  470,551  (449) 2,006,000  2,005,609  (391) 8,798  3/20/2017 11/17/2017         X

Y4 700000E ARRA Program Management     22,323,000  24,795,361  2,472,361  44,369,000  46,841,514  2,472,514  6,185,269          X
Increase is due to the complexity of the task and the increased use of 
consultants.  This increase is funded by a redistribution from PIN 798999F.

Y4 700000F Corridor Reliability Supplemental Work (ARRA)     12,230,000  11,918,191  (311,809) 16,916,000  16,604,922  (311,078) 7,067,572  1/17/2012 12/31/2015         X
This reduction resulted from moving excess PE funds to the programmatic 
contingency (798999F)

Y4 700001C New Locomotives (8) (ARRA)     58,251,000  50,354,893  (7,896,107) 65,181,000  57,284,356  (7,896,644) 1,236,911  9/4/2012 1/12/2016         X
This reduction resulted from moving excess funds to the programmatic 
contingency (798999F)

Y5 701301A Statewide ‐ Washington Produce Rail Car Pool     467,000  466,543  (457) 1,974,000  1,974,000  8/1/2006 12/31/2014         X

Y4 730310A Tacoma‐ Point Defiance Bypass (ARRA)     114,677,000  138,167,203  23,490,203  129,540,000  153,029,477  23,489,477  23,032,586  7/30/2014 8/1/2016         X
Increase due to updated estimate.  Funding for this increase provided by 
ARRA programmatic contingency (798999F).

Y5 740310A
Mount Vernon ‐Terminal Railway ‐ Mt Vernon Yard Expansion 

(2015 FRAP)
    392,000  392,000  392,000  392,000  3,378          X

Y5 750210A
Snohomish Co ‐ 240th St/SR9 Grade Crossing Improvements 

(2015 FRAP)
    184,000  184,000  184,000  184,000  788          X

Y4 751014A Advanced Signal System (ARRA)     12,385,000  2,613,556  (9,771,444) 57,550,000  47,778,543  (9,771,457) 548,373  6/3/2013 12/30/2014         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751020A Vancouver‐ Yard Bypass Track (ARRA)     19,896,000  13,548,464  (6,347,536) 38,787,000  32,438,838  (6,348,162) 7,058,645  3/26/2013 2/4/2016         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751021A Vancouver ‐ New Middle Lead (ARRA)     3,689,000  (32,885) (3,721,885) 11,931,000  8,209,082  (3,721,918) (32,885) 9/6/2011 6/28/2015         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751030A Kelso Martin's Bluff‐ New Siding (ARRA)     32,042,000  44,743,596  12,701,596  33,788,000  46,490,011  12,702,011  2,628,520  4/20/2015 9/30/2017         X

Final Design identified that additional funding are needed to construct this 
project. Additional funds are needed to account for changes in the design 
that occurred between Preliminary Engineering and Final Design. Changes 
include Environmental Mitigation ‐ Wetland Mitigation Bank Credits and 
Environmental Enhancements for Unnamed Tributary 3 (UT3) Culvert.  
Funding for this increase provided by ARRA programmatic contingency 
(798999F).

Y4 751031A Kelso Martin's Bluff‐ Toteff Siding Extension (ARRA)     36,643,000  35,427,422  (1,215,578) 54,662,000  53,446,516  (1,215,484) 12,394,526  4/20/2015 9/30/2017         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 751032A Kelso Martin's Bluff‐ Kelso to Longview Jct. (ARRA)     80,323,000  80,258,667  (64,333) 85,508,000  85,444,152  (63,848) 27,830,032  11/24/2015 9/30/2017         X
Y4 751040A Corridor Reliability Upgrades‐ South (ARRA)     21,338,000  21,336,869  (1,131) 87,079,000  87,078,380  (620) 4,281,450  8/22/2012 12/9/2014         X

Y4 752000A Corridor Reliability Upgrades ‐ North__(ARRA)     9,617,000  5,660,239  (3,956,761) 35,804,000  31,846,969  (3,957,031) 2,859,471  7/22/2013 6/23/2015         X
Reducing to actual expenditures and placing the remainder in a 
Programmatic Contingency bucket (798999F)..

Y4 754041A Blaine ‐ Swift Customs Facility Siding (ARRA)     1,515,000  1,493,172  (21,828) 7,022,000  7,000,000  (22,000) 1,493,172  3/4/2013 2/4/2014         X

Y4 770220A Seattle‐ King Street Station Track Upgrades (ARRA)     50,139,000  38,829,372  (11,309,628) 51,149,000  39,839,725  (11,309,275) 618,925  6/4/2013 7/3/2014         X
A portion of unneeded Task Contingency funding is being transferred to 
Programmatic Contingency (798999F) in order to be used for other AARA 
tasks that do need additional funding.

Y4 798999F ARRA Unallocated Contingency     23,066,000  24,447,617  1,381,617  23,066,000  24,447,617  1,381,617      7/5/2011 6/28/2013         X
P1 800515C Concrete Rehabilitation Program (Nickel) 144,600,000  11,855,000  12,880,568  1,025,568  192,714,000  192,794,750  80,750  1,847,723  31,362,943 11/17/2008 19,749,793 10 X Update delivery plan.
I1 809936Z SR 99/Alaskan Way Viaduct ‐ Replacement 2,179,979,000  526,422,000  520,742,348  (5,679,652) 3,137,432,000  3,138,262,674  830,674  6,000,000  118,724,897  12/7/2009 12/31/2016 48,119,391 7/14/2008 51,118,786 12 X Updated expenditure plan.
I1 809940B SR 99/Viaduct Project ‐ Construction Mitigation     18,676,000  18,675,772  (228) 26,000,000  26,000,000  3,507,256          X

I1 816701C
SR 167/8th St E Vic to S 277th St Vic ‐ Southbound Managed 

Lane
    56,272,000  57,147,945  875,945  83,927,000  83,923,764  (3,236) 28,404,637  8/20/2014 6/30/2017 159,516,989 12/9/2014 161,999,664 9 X

Revised expenditure plan.

I1 850901F SR 509/I‐5 to Sea‐Tac Freight & Congestion Relief 30,000,000  3,161,000  3,417,318  256,318  31,334,000  31,333,423  (577) 838,545          X
I1 852006W SR 520 Westside Design Development     14,000,000  14,000,137  137  24,000,000  24,000,000  5,906,645          X
I1 8BI1002 I‐405/Kirkland Vicinity Stage 2 ‐ Widening (Nickel/TPA)     42,117,000  42,116,637  (363) 382,682,000  382,682,752  752  3,661,320  22,541,126  499,999,992 1/11/2012 311,000,002 8 X
I1 8BI1003 SR 520/ Bridge Replacement and HOV (Nickel/TPA) 553,242,000  424,155,000  427,621,253  3,466,253  2,735,837,000  2,757,989,059  22,152,059  78,226,255  117,663,278  4/8/2016 1,668,428 9/8/2009 1,533,008 8 X Updated delivery plan.

I1 8BI1006 I‐405/Renton to Bellevue Widening and Express Toll Lanes     20,839,000  12,890,449  (7,948,551) 21,625,000  36,474,026  14,849,026  2,190,449          X
Increase to fund 30% design and RW effort to meet fall 2018 RFP date.  
Increase funded by corridor savings.

W1 900001G Point Defiance Tml Preservation     12,476,000  12,475,818  (182) 4/22/2013 2/10/2019 4,932,000 11/20/2013 3,311,996 12 X
W1 900001H Point Defiance Tml Improvement     265,000  265,311  311  1,131,000  1,131,000  8/23/2010 9/21/2012 136,698 9/20/2010 125,398 4 X
W1 900002G Tahlequah Tml Preservation     64,332,000  65,015,931  683,931  6/5/2006 8/10/2021         X
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W1 900002H Tahlequah Tml Improvement     96,000  95,727  (273) 772,000  871,635  99,635  745  5/23/2011 10/14/2011 112,198 6/20/2011 106,498 2 X
W1 900006S Vashon Tml Preservation     13,740,000  13,740,000  37,684,000  37,684,000  1,160,367  9,606,001  4/21/2014 5/1/2018 1,588,450 4/9/2015 1,020,275 2 X
W1 900006T Vashon Tml Improvement     67,000  67,016  16  194,000  194,000  5/16/2011 10/27/2012 2,109,783 4/20/2009 2,109,725 4 X
W1 900010L Seattle Tml Preservation     38,923,000  38,923,000  316,807,000  316,807,000  2,200,000  3,243,977  5/26/2015 6/1/2020 3,117,422 8/22/2011 3,117,426 8 X
W1 900010M Seattle Tml Improvement     1,686,000  1,746,345  60,345  11,112,000  11,112,000  57,750  6/20/2011 2/15/2013 156,941 11/16/2009 164,510 12 X
W1 900012K Port Townsend Tml Preservation     27,225,000  27,225,000  7/12/2010 1/30/2020 3,809,240 8/9/2010 3,326,550 6 X
W1 900012L Port Townsend Tml Improvement     39,000  39,295  295  1,062,000  1,062,000  6/1/2010 10/17/2012 224,690 5/13/2013 302,352 8 X
W1 900022I Lopez Tml Preservation     8,381,000  12,279,943  3,898,943  10/17/2011 10/14/2012 3,466,598 1/24/2012 3,898,098 12 X Future biennium work detailed out.
W1 900022J Lopez Tml Improvement     531,000  49,281  (481,719) 1,124,000  651,023  (472,977) 391  1/3/2012 7/18/2012 738,196 10/14/2013 637,970 10 X Updated estimate.
W1 900024F Shaw Tml Preservation     3,601,000  3,601,000  2,450,928  3/22/2010 10/14/2010 4,168,776 4/19/2010 3,757,996 10 X Future biennium work detailed out.
W1 900024G Shaw Tml Improvement     34,000  34,084  84  73,000  73,000  9,029  271  1/3/2012 7/18/2012         X
W1 900026P Orcas Tml Preservation     13,226,000  13,226,000  4/29/2013 2/1/2019 1,361,272 6/3/2013 1,338,018 5 X
W1 900026Q Orcas Tml Improvement     1,204,000  1,203,484  (516) 1,339,000  1,339,000  113,453  4/11/2011 7/18/2012 92,398 5/16/2011 99,198 10 X
W1 900040N Eagle Harbor Maint Facility Preservation 33,612,000  38,682,000  67,170,000  67,170,000  5/9/2011 1/24/2016 13,351,573 11/3/2008 10,829,674 7 X
W1 902017K Coupeville (Keystone) Tml Preservation     1,833,000  1,832,940  (60) 15,238,000  15,238,000  112,945  11/2/2009 2/23/2017 2,859,864 12/7/2009 1,975,234 8 X
W1 902017M Coupeville (Keystone) Tml Improvement     65,000  65,726  726  640,000  1,537,885  897,885  1/3/2012 7/18/2012 85,798 12/6/2010 61,204 18 X
W1 902020C Anacortes Tml Preservation     4,335,000  4,335,165  165  102,434,000  92,913,311  (9,520,689) 3,825,958  8/9/2010 11/10/2020 7,082,821 4/20/2015 6,872,818 10 X
W1 902020D Anacortes Tml Improvement     739,000  739,796  796  7,504,000  7,504,000  3,025  5/9/2011 12/8/2012 225,498 5/16/2011 142,698 12 X
W1 910413R Edmonds Tml Improvement     766,000  724,083  (41,917) 31,707,000  31,707,000  31,420  10/19/2009 2/15/2013 1,424,548 10/20/2008 1,301,378 4 X
W1 910414P Kingston Tml Preservation     1,385,000  1,384,624  (376) 32,754,000  33,107,505  353,505  1,100,477  6/6/2011 4/12/2014 202,408 7/5/2011 203,176 4 X
W1 916008R Southworth Tml Preservation     1,382,000  1,382,000  29,079,000  29,080,277  1,277  86,672  5/22/2017 8/11/2019         X
W1 930410T Bremerton Tml Preservation     36,351,000  36,351,000  6/2/2008 2/24/2015 3,116,878 6/2/2014 2,419,538 8 X
W1 930513H Bainbridge Island Tml Improvement     205,000  204,083  (917) 430,000  430,000  1,656  1/25/2010 9/21/2012 92,134 3/4/2010 99,718 16 X
W2 944401D MV Issaquah Preservation 13,491,000  15,353,000  3,039,000  2,899,426  (139,574) 52,945,000  52,805,684  (139,316) 203,236  2/20/2012 5/20/2012         X

W2 944401E MV Issaquah Improvement     44,000  212,570  168,570  1,885,000  2,052,472  167,472  2/20/2012 5/20/2012 4/24/2012 1,003,388 X
Additional  funds are needed to advertise MV Issaquah USCG Preservation 
and Improvement Credit Drydocking project.

W2 944402D MV Kittitas Preservation 17,190,000  13,916,000  504,000  504,000  44,588,000  44,588,000  70,315  4/30/2012 7/20/2012         X
W2 944402E MV Kittitas Improvement     44,000  44,470  470  2,134,000  2,134,480  480  4/30/2012 7/20/2012 3/14/2011 2,275,377 X
W2 944403D MV Kitsap Preservation 14,408,000  13,947,000  605,000  605,000  32,397,000  32,397,000  28,709  10/26/2011 12/26/2011 1/19/2011 746,950 X
W2 944403E MV Kitsap Improvement     44,000  44,473  473  2,268,000  2,267,902  (98) 669  10/26/2011 12/26/2011 1/19/2011 746,950 X
W2 944404D MV Cathlamet Preservation 18,933,000  16,272,000  900,000  954,419  54,419  31,895,000  31,954,315  59,315  16,568  11/23/2012 2/20/2012         X
W2 944404E MV Cathlamet Improvement     44,000  44,470  470  1,955,000  1,955,190  190  11/23/2012 2/20/2012         X

W2 944405D MV Chelan Preservation 12,676,000  12,537,000  1,713,000  1,989,770  276,770  49,996,000  50,272,801  276,801  974,955  10/26/2011 1/20/2012 1/11/2011 572,208 X
Additional  funds are needed to advertise MV Chelan USCG Preservation and 
Improvement Credit Drydocking project.

W2 944405F MV Chelan Improvement     44,000  253,497  209,497  2,116,000  2,325,489  209,489  238,935  10/26/2011 1/20/2012 1/11/2011 572,208 X
Additional  funds are needed to advertise MV Chelan USCG Preservation and 
Improvement Credit Drydocking project.

W2 944406D MV Sealth Preservation 25,007,000  18,329,000  11,804,000  11,538,479  (265,521) 50,008,000  49,743,264  (264,736) 106,879  7/25/2011 11/15/2011         X
W2 944406E MV Sealth Improvement 6,100,000  44,000  45,470  1,470  1,970,000  1,970,519  519  7/25/2011 11/15/2011 9/15/2011 1,082,249 X
W2 944410F MV Evergreen St Preservation 357,000  73,000  57,000  57,152  152  2,638,000  2,638,635  635  152  5/3/2010 8/20/2010         X
W2 944410G MV Evergreen St Improvement     1,000  1,000  384,000  383,369  (631) 1/30/2012 4/20/2012         X
W2 944412C MV Klahowya Preservation 10,032,000  11,068,000  244,000  244,000  6,426,000  6,426,000  38,785  7/24/2012 10/20/2012         X
W2 944413B MV Tillikum Preservation 9,010,000  8,872,000  465,000  465,000  14,696,000  14,696,000  26,409  3/6/2013 6/15/2013 4/24/2013 993,686 X
W2 944413C MV Tillikum Improvement     44,000  45,241  1,241  2,377,000  2,377,650  650  2,085  3/6/2013 6/15/2013         X
W2 944431D MV Hyak Preservation 8,713,000  8,669,000  3,521,000  3,776,238  255,238  48,919,000  49,176,568  257,568  1,218,585  12/15/2012 4/5/2013 2/27/2013 897,562 X
W2 944431E MV Hyak Improvement     44,000  44,470  470  2,577,000  2,576,997  (3) 12/15/2012 4/5/2013 2/27/2013 897,562 X

W2 944432G MV Elwha Preservation 11,268,000  26,204,000  1,861,000  2,613,514  752,514  77,912,000  78,666,500  754,500  238,557  1/5/2012 4/20/2012         X
Additional  funds are needed to award MV Elwha USCG Preservation and 
Improvement Credit Drydocking project.

W2 944432H MV Elwha Improvement 12,941,000  44,000  137,470  93,470  2,094,000  2,186,507  92,507  1/5/2012 4/20/2012         X
Additional  funds are needed to award MV Elwha USCG Preservation and 
Improvement Credit Drydocking project.

W2 944433D MV Kaleetan Preservation 15,552,000  28,985,000  5,962,000  5,962,000  55,193,000  55,193,000  4,381,045  11/1/2011 3/30/2012 10/19/2012 2,273,780 X
W2 944433E MV Kaleetan Improvement 2,709,000  44,000  44,470  470  2,820,000  2,818,395  (1,605) 11/1/2011 3/30/2012         X
W2 944434D MV Yakima Preservation 21,143,000  24,837,000  2,497,000  2,505,185  8,185  60,481,000  60,489,473  8,473  106,362  5/1/2012 9/25/2012 10/19/2012 2,273,780 X
W2 944434E MV Yakima Improvement 2,709,000  44,000  44,470  470  2,196,000  2,196,411  411  832  5/1/2012 9/25/2012         X
W2 944441B MV Walla Walla Preservation 32,997,000  28,318,000  3,079,000  3,079,000  73,310,000  73,310,000  70,477  5/5/2011 10/20/2011         X
W2 944441C MV Walla Walla Improvement     44,000  44,470  470  3,257,000  3,255,146  (1,854) 5/5/2011 10/20/2011         X

W2 944442B MV Spokane Preservation 28,159,000  25,819,000  17,810,000  15,865,684  (1,944,316) 85,375,000  83,430,622  (1,944,378) 747,283  2/1/2013 3/15/2013         X
Funding transferred to award the MV Wenatchee USCG Credit Drydocking 
Contract.

W2 944442C MV Spokane Improvement     44,000  238,470  194,470  3,449,000  3,642,832  193,832  1,947  2/1/2013 3/15/2013         X
 The State‐PSCC funds increase is needed to award the MV Spokane 
Preservation and Improvement Drydocking (FY16) project.

W2 944451D MV Hiyu Improvement     1,000  1,000  8,000  7,808  (192) 1/15/2013 3/15/2013         X
W2 944471A MV Chetzemoka Preservation     86,000  86,000  21,930,000  21,930,000  28,044  7/1/2013 6/28/2027         X
W2 944476B MV Chetzemoka Improvement     44,000  44,324  324  2,217,000  2,218,077  1,077  4,293  7/1/2013 6/28/2027 12/14/2012 438,953 X
W2 944477A MV Salish Preservation     216,000  216,000  30,986,000  30,985,959  (41) 10,021  7/1/2013 6/28/2027         X
W2 944477B MV Salish Improvement     44,000  44,470  470  2,982,000  2,983,422  1,422  10/30/2013 12/31/2012         X
P1 100553Y I‐5/SB SR 531 I/C Vic to SR 531 SB On Ramp ‐ Paving     57,000  538,893  481,893  1,406,000  1,289,791  (116,209)     1/16/2018 ‐13 10/6/2018 ‐12         X Project started earlier than anticipated.

Y5 700410B
Palouse Grain Growers ‐ Palouse Rail Loadout Improvements 

(2015 FRAP)
    538,000  538,300  300  538,000  538,300  300  805          X

Y5 722211A
Port of Columbia ‐ Prescott to Dayton Rail Improvements (2015 

FRAP)
    271,000  270,300  (700) 271,000  270,300  (700) 117          X

Y5 740210A
Cascade & Columbia ‐ Wenatchee to Entiat Rehabilitation 

(2015 FRAP)
    498,000  498,441  441  498,000  498,441  441  321          X

Y5 755110B
Tidewater Transportation‐Pasco Rail‐to‐Barge Transload 

Facility (2015 FR
    346,000  346,412  412  346,000  346,412  412  875          X

Y5 762110A Watco Inc. ‐ PCC Rail Bridge Repairs (2015 FRAP)     367,000  366,440  (560) 367,000  366,440  (560) 840          X
W1 910413Q Edmonds Tml Preservation     25,403,000  25,403,000  5/23/2011 5/3/2012 907,588 6/13/2011 849,414 10 X

P3 099960P
Statewide Safety Rest Area Minor Projects and Emergent 

Needs
579,000  761,684  237,000  104,874  (132,126) 3,333,000  3,200,541  (132,459) 7/7/2003 6/30/2005         X

Reserve reduction reflects funding of new emergent needs.

I2 0BI2003 Guardrail Retrofit Improvements     2,000,000  1,366,795  (633,205) 22,049,000  14,948,354  (7,100,646) 221,524  5,219,517 10/22/2015 6,809,238 4 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I2 0BI2005 Median Cross‐Over Protection Improvements 144,688  7,280,000  2,469,337  (4,810,663) 39,165,000  30,412,230  (8,752,770) 67,137  999,381 7/20/2009 889,919 3 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.
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I2 0BI2008 Rumble Strip Improvements 14,000  2,002,000  4,574,319  2,572,319  9,114,000  18,190,094  9,076,094  427,482  600,441 7/20/2009 727,299 1 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1001 Chip Seal Roadways Preservation 1,386,000  6,910,434  61,996,000  77,018,467  15,022,467  177,101,000  390,624,341  213,523,341  14,183,411  7/1/2009 6/30/2011 5,219,517 10/22/2015 6,809,238 4 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1002 Asphalt Roadways Preservation 13,898,000  33,892,822  92,747,000  182,822,187  90,075,187  1,304,921,000  1,452,188,406  147,267,406  37,031,124  4,400,867 5/7/2009 2,814,599 8 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1003 Concrete Roadways Preservation     58,732,000  39,634,574  (19,097,426) 323,884,000  286,958,248  (36,925,752) 9,556,993  41,876,781 12/21/2015 40,942,259 10 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

P1 0BP1004 Safety Features Preservation 240,000  21,000  20,996  (4) 6,576,000  842,621  (5,733,379) 4,695  693,825 4/25/2011 594,635 6 X

Cash flow adjustments in 15‐17 reflecting current  project delivery 
assumptions. BIN total changes are the result of future biennium program 
development and prior biennium completed projects being removed from 
the list.

I3 509009B
I‐90/Snoqualmie Pass East ‐ Hyak to Keechelus Dam ‐ Corridor 

Improvement
387,700,000  112,158,000  129,164,993  17,006,993  564,859,000  564,890,983  31,983  1,951,062  50,787,784  10/5/2009 6/30/2015 5,173,835 3/30/2009 3,298,002 18 X

15‐17 increase due to reappropriation and accellerated contractor's delivery 
schedule.

W1 930513G Bainbridge Island Tml Preservation     1,858,000  1,925,545  67,545  48,800,000  48,800,000  68,000  202,047  7/14/2014 2/24/2015 2,086,259 11/25/2013 1,940,274 4 X
W2 944412D MV Klahowya Improvement     44,000  44,000  606,000  606,000  7/24/2012 10/20/2012         X

Q3 000600Q Statewide LED Roadway Lighting Energy Reduction Project     1,000,002  1,000,002  1,000,002  1,000,002                  X
Project funded out of reserve 000005Q.

P3 400516S I‐5/Ridgefield Port of Entry ‐ Scale House Reconstruction     1,934,185  1,934,185  4,700,000  4,700,000                  X

I4 400621J SR 6/Two Tributaries to Chehalis River ‐ Fish Passage     5,829,185  5,829,185                  X
I4 400621L SR 6/Salmon Creek ‐ Fish Passage     1,596,387  1,596,387                  X

I4 400621M
SR 6/South Branch Fronia Creek and Fronia Creek ‐ Fish 

Passage
    1,515,442  1,515,442                  X

I4 410517E SR 105/North Cove Vicinity ‐ Erosion Protection 2017     328,543  328,543  3,875,880  3,875,880                  X
P1 450017P SR 500/Leadbetter Rd to SE 3rd Ave ‐ Paving     176,378  176,378  1,126,010  1,126,010                  X

P2 509016L
I‐90/S Fork Snoqualmie Bridge E of North Bend EB ‐ Deck 

Rehabilitation
    129,085  129,085  1,240,428  1,240,428                  X

Y5 700201A Palouse River and Coulee City RR ‐ Rehabilitation ‐ New Law     47,000,000  47,000,000                  X

Y5 727017A West Vancouver Freight Access     475,000  475,000  1,900,000  1,900,000                  X
Y5 727401A Port of Warden Rail Infrastructure Expansion     1,650,000  1,650,000                  X
Y5 741001A Connell Rail Interchange     5,000,000  5,000,000  10,000,000  10,000,000                  X

Y5 744010A
Tacoma Rail and Puget Sound and Pacific RR/Centralia ‐ 

Reconfigure Rail
    7,400,000  7,400,000              X

Y5 744011B
Tacoma Rail and Puget Sound and Pacific RR ‐ Reconfig Rail 

Phase 1B
    5,415,000  5,415,000                  X

Y4 751015A Chehalis Jct ‐ High Speed Crossovers     3,900,000  3,900,000                  X
Y4 751016A Newaukum River ‐ High Speed Crossovers     3,490,000  3,490,000                  X

W1 903543A SR 304/Bremerton Trm ‐ Olympic Class Dolphin Modifications     52,658  52,658  680,000  680,000                  X

W1 903843A SR 104/Edmonds Trm ‐ Olympic Class Dolphin Modifications     43,126  43,126  622,158  622,158                  X

W1 904316A
SR 20 Spur/Lopez Island Trm ‐ Olympic Class Dolphin 

Modifications
    481,414  481,414  481,414  481,414                  X

Q3 000516Q Expanded CVISN‐Replace iSINC WIM Computers     1,000,000  1,000,000  1,000,000  1,000,000              X

I4 099902F Environmental Retrofit Project Reserve ‐ Fish Barrier Passage     124,195,000  124,195,000              X

I4 099902K Environmental Retrofit Project Reserve ‐ Stormwater Runoff     1,000,000  1,000,000  9,907,000  9,907,000              X

I4 099902Q
Environmental Retrofit Project Reserve ‐ Chronic Environment 

Deficiency
    3,000,000  3,000,000  15,790,000  15,790,000              X

I1 100536D I‐5/SR 525 Interchange Phase     20,010,000  20,009,785  (215) 2/9/2026 10/31/2027         X
P1 102047A SR 20/Alta Vista Dr to SR 9 ‐ Paving     357,000  215,289  (141,711) 1,899,000  1,177,585  (721,415) 13,005  2/6/2017 10/1/2017         X Reduction due to revised engineer's estimate.
P1 152601B SR 526/SR 525 to Boeing Access Rd Vic ‐ Paving     50,000  50,377  377  1,232,000  1,232,640  640      1/8/2018 1 8/5/2018         X
P1 153900P SR 539/I‐5 to Kellogg Road ‐ Paving     134,000  134,527  527  3,607,000  3,607,299  299      1/16/2018 10/7/2018         X
P1 200202F US 2/Leavenworth Vicinity ‐ Paving     1,257,000  1,488,634  231,634      10/21/2019 10/21/2020         X Increase due to updated engineer's estimate and delivery plan.
Q3 202000W SR20/Wauconda Summit ‐ RWIS and Camera     186,000  185,927  (73) 283,000  282,657  (343) 350  3/6/2017 8/1/2017         X
Q3 300533Q I‐5/49th St to 38th St ‐ Fiber Communications     122,000  123,069  1,069  411,000  411,904  904      5/30/2017 1/20/2018         X

I1 310101F US 101/Dawley Rd Vic to Blyn Highway ‐ Add Climbing Lane 2,472,080  2,682,087  3,211,000  3,212,728  1,728  7/6/2026 6/30/2027         X

I1 310102F US 101/Gardiner Vicinity ‐ Add Climbing Lane 2,092,222  2,182,033  2,560,000  2,560,147  147  7/6/2026 1/20/2027         X
I4 310918A SR 109/Moclips River Bridge ‐ Replace Bridge 3,654,000  6,070,000  6,069,389  (611) 1/4/2027 6/30/2027         X
I1 316118C SR 161/36th to Vicinity 24th St E ‐ Widen to 5 lanes     31,386,000  31,386,000      1/4/2027 6/30/2027         X
P2 400411A SR 4/Abernathy Creek Br ‐ Replace Bridge     10,000,000  10,000,000      2/2/2026 11/1/2027         X
I2 501208J US 12/Old Naches Highway ‐ Build Interchange 38,295,000  38,294,000  38,439,000  38,440,011  1,011  7/7/2042 10/23/2043         X
P1 501214J US 12/SR 128 Vicinity to Snake River Bridge ‐ Paving     110,000  145,293  35,293  978,000  1,051,154  73,154      4/3/2017 10/27/2017         X Updated Engineers Estimate and delivery plan.

P1 501214K US 12/Cameron St Vicinity to Dayton Ave Vicinity ‐ Paving     799,000  899,499  100,499      2/4/2019 10/25/2019         X
Updated Engineers Estimate and delivery plan.

P1 501214T US 12/Indian Creek Vic to Wildcat Creek Bridge Vic ‐ Paving     280,000  280,461  461  2,304,000  2,304,972  972      3/27/2017 10/27/2017         X

P1 600228R US 2/Jct I‐90 to Euclid Ave ‐ Paving     340,000  340,543  543  4,376,000  4,376,690  690      4/10/2017 11/20/2017         X
Q3 609006Q Spokane Area Traffic Volume Collection     150,000  150,000  150,000  150,000      4/24/2017 11/16/2017         X
P2 619503K US 195/Spring Flat Creek ‐ Bridge Replacement     3,302,000  3,464,600  162,600      10/18/2027 10/16/2029         X
P1 629000O SR 290/Hamilton St to Mission Ave ‐ Paving     2,184,000  2,152,909  (31,091)     4/15/2019 11/15/2019         X
P2 629001D SR 290/Spokane River E Trent Br ‐ Replace Bridge     1,205,000  1,203,733  (1,267) 19,861,000  19,860,000  (1,000) 24,905  8/13/2018 11/15/2020         X
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Y5 710310A Yakima Central ‐ Branchline Safety & Preservation (2015 FRAP)     202,000  201,645  (355) 202,000  201,645  (355)             X

Y5 741411A
Columbia Basin RR ‐ Schrag Rail & Tie Replacement Phase II 

(2015 FRAP)
    206,000  206,109  109  206,000  206,109  109              X

I1 840508A I‐405/NE 44th St to 112th Ave SE ‐ Widening     0  0  5,495,000  5,495,000  7/6/2026 1/29/2029         X
I1 840567C I‐405/NE 132nd St ‐ New Interchange                 X
I1 8BI1009 SR 520/Repayment of Sales Tax for Bridge Replacement     159,180,000  159,180,000              X
W1 900005M Fauntleroy Tml Preservation     103,073,000  103,080,266  7,266  4/6/2020 8/21/2022         X
P3 099961K Statewide ER Project Scoping     210,000  210,000  210,000  210,000  37,909               
D3 100010T Northwest Region TMC Improvements     1,043,000  1,046,987  3,987  14,000,000  14,004,030  4,030  201,833  19,156,800 10/9/2013 17,868,000 2      
P2 200207O US 2/W of Alice Rd Br Deck Rehab     381,172  381,172  381,172  381,172                   
D3 888840P Cape Horn Tower Replacement ‐ ITS ‐ SWR     218,570  218,570  218,570  218,570                   
D3 888841M Cathlamet Yard Illicit Discharge ‐ SWR     3,000  3,000  3,000  3,000                   
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109930E 099955H Seismic Bridges Program - High & Med. Risk (TPA) TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

16,253 0 0 3,356 12,897 0 0 0 0 0 0 0

109930E 100543M I-5/SR 526 to Marine View Drive - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

76,873 0 0 24,273 26,200 16,800 9,600 0 0 0 0 0

109930E 100552S I-5/SR 532 NB Interchange Ramps - Add Turn Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

61,091 0 0 18,575 28,253 14,263 0 0 0 0 0 0

109930E 100585Q I-5/36th St Vicinity to SR 542 Vicinity - Ramp Reconstruction TPA Corps Weed Control, Litter Pick-up, and Plant 
Replacement

36,600 0 0 6,122 30,478 0 0 0 0 0 0 0

109930E 100928G SR 9/SR 531-172nd St NE - Intersection Improvements TPA Corps 2‐5 year plant establishment 69,900 0 0 0 29,900 30,000 10,000 0 0 0 0 0
109930E 100930H SR 9/Schloman Rd to 256th St NE - New Alignment Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination, and 
R/W verification & modification

103,496 0 0 53,933 30,533 15,480 3,550 0 0 0 0 0

109930E 100930I SR 9/252nd St NE Vicinity - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

1,621 0 0 0 1,621 0 0 0 0 0 0 0

109930E 100931C SR 9/268th St Intersection - Add Turn Lane Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

2,951 0 0 0 2,951 0 0 0 0 0 0 0

109930E 100934R SR 9/Pilchuck Creek - Replace Bridge TPA Corps year 3 plant establishment 40,600 0 0 0 0 0 40,600 0 0 0 0 0
109930E 102027C SR 20/Quiet Cove Rd Vicinity to SR 20 Spur - Widening Nickel Corps Weed Control, Litter Pick-up, and Plant 

Replacement, permit coordination, and 
R/W verification & modification

538,548 0 0 14,804 56,200 362,494 105,050 0 0 0 0 0

109930E 102039A SR 20/Fredonia to I-5 - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

351,972 0 0 74,263 107,251 101,984 41,563 17,631 9,280 0 0 0

109930E 109907C SR 99/W Fork Hylebos Creek - Fish Passage TPA years 2-7 plant establishment 121,800 0 0 0 0 0 40,600 40,600 40,600 0 0 0
109930E 116703E SR 167/15th St SW to 15th St NW - Add HOV Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 

Replacement, permit coordination,  and 
R/W verification & modification

86,791 0 0 26,062 31,240 23,876 5,613 0 0 0 0 0

109930E 153208G SR 532/Davis Slough Bridge Replacement - Widening for Flood Prevention TPA Corps 2-7 year plant establishment 269,898 0 0 0 40,000 41,300 89,967 48,667 22,467 21,102 6,396 0
153210G 4-10th year plant establishment 50,001 0 0 0 14,286 14,286 14,286 7,143 0 0 0 0

109930E 153910A SR 539/Tenmile Road to SR 546 - Widening Nickel Corps years 2-10 plant establishment 119,300 0 0 0 29,825 29,825 29,825 29,825 0 0 0 0
109930E 154229G SR 542/Nooksack River - Redirect River and Realign Roadway TPA HPA Weed Control, Litter Pick-up, and Plant 

Replacement
71,900 0 0 4,051 10,900 56,949 0 0 0 0 0 0

109930E 154302E SR 543/I-5 to Canadian Border - Add Lanes Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

91,317 0 0 29,715 41,536 10,036 10,030 0 0 0 0 0

109930E 154813A Terrell Creek TPA Weed Control, Litter Pick-up, and Plant 
Replacement

1,719 0 0 1,719 0 0 0 0 0 0 0 0

109930E 800502K I-5/SR 161/SR 18 - Interchange Improvements TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination, and 
R/W verification & modification

212,319 0 0 0 58,092 55,500 29,000 32,276 31,053 6,398 0 0

109930E 816701C SR 167/8th St E Vic to S 277th St Vic - Southbound Managed Lane TPA Corps 6-10 year plant establishment 81,300 0 0 0 0 0 0 41,300 40,000 0 0 0
840505A 4th & 5th year plant establishment 26,100 0 0 0 0 19,050 7,050 0 0 0 0 0

109930E 840502B I-405/SR 181 to SR 167 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination

272,843 0 0 0 46,468 147,410 67,764 11,201 0 0 0 0

109930E 840561A I-405/SR 520 to SR 522 - Widening Nickel Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

254,906 0 0 53,936 44,595 147,385 8,990 0 0 0 0 0

109930E NWR Pending Nickel/TPA Corps Weed Control, Litter Pick-up, Plant 
Replacement, permit coordination,  and 
R/W verification & modification

391,009 0 0 0 0 298,784 52,464 21,457 17,100 1,200 4 0

299930E 209703E US 97/Blewett Pass Passing Lane TPA USFS weed control/monitoring 4,000 0 0 250 3,750 0 0 0 0 0 0 0
299930E 200201H US 2/97 Orondo Passing Lane TPA Corps, shoreline weed control/replanting monitoring 6,000 0 0 965 5,035 0 0 0 0 0 0 0
299930E 200201K, 

200201L
US 2 Tumwater Canyon Bridge Replacements TPA USFS Weed control and planting. 81,000 0 0 0 16,200 16,200 16,200 16,200 16,200 0 0

299930E 228501X SR 285, West end of George Sellar Bridge TPA USFS Weed control and planting. 5,400 0 0 0 0 5,400 0 0 0 0 0 0
299930E 201729A Moses Lake Mitigation Bank TPA Corp, HPA, Moses Lake weed control/replanting/ Monitoring 20,371 0 0 20,371 0 0 0 0 0 0 0
299930E 200201E Peshastin Interchange Nickel HPA, Corps Permit, weed control/replanting/irrigation/bmp 

maintenance
23,279 0 0 17,839 5,440 0 0 0 0 0 0 0

NCR Pending 36,177 0 0 0 0 36,177 0 0 0 0 0 0
399930E 300518C Lacey Vic Noise Walls TPA Corps Plant Establishment - weed control & plant 

rep
20,000 0 0 877 19,123 0 0 0 0 0 0 0

399930E 300581A I-5/Grand Mound to Maytown – Add Lanes and Replace Intersection Nickel COE NWS-2007-284-SOD DOE 4281 
Thurston Co. SSDP-2006102850

Plant Establishment - weed control & plant 
rep

36,000 0 0 0 8,000 12,000 9,333 6,667 0 0 0 0

399930E 300581B Grand Mound to Maytown stage 2 Nickel Corps Plant Establishment - weed control & plant 
rep

80,000 0 0 1,869 0 0 0 0 0 78,131 0 0

399930E 301636A SR 16/I-5 to Tacoma Narrows Bridge - Add HOV Lanes Nickel Corps Roadside Restoration 507,239 0 0 79,966 80,240 86,401 65,163 38,595 10,376 146,498 0 0
399930E 310166B US 101/Blyn Vicinity - Add Passing Lanes Nickel COE NWS-2007-2102 WSDOT Plant Establishment - weed control & plant 

rep
19,850 0 0 19,850 0 0 0 0 0 0 0 0

399930E 310118C US 101/Unnamed Tributary to Lower Salmon Creek - Fish Barrier TPA COE NWS-2011-105-DOT DOE
HPA #122536-2

Plant Establishment - weed control & plant 
rep

22,956 0 0 11,632 11,324 0 0 0 0 0 0 0

399930E 310126B Hoodsport Slope Repair TPA Corps Revegetation 13,289 0 0 0 13,289 0 0 0 0 0 0 0
399930E 310126C US 101/Hoodsport Vicinity - Stabilize Slope TPA COE NWS-2008-890-SOD Mitigation/Roadside Restoration 11,861 0 0 1,220 6,727 3,914 0 0 0 0 0 0
399930E 341015A SR 410/214th Ave E to 234th - Add Lanes - (Fennel Cr extension/Kelly Farm) TPA COE NWS-2009-280 DOT

Pierce Co. CAO #660013,660015,& 
660016

Mitigation/Roadside Restoration 459,642 0 0 9,541 60,773 139,836 122,146 89,055 7,333 30,958 0 0

399930E 351018C Yelm Loop Stage 1 TPA Corps Scatter Cr pocket Gopher Mit site 0 0 0 0 0 0 0 0 0 0 0 0
399930E 351025A Yelm Loop TPA Corps 19,990 0 0 19,990 0 0 0 0 0 0 0 0
399930E 399930E TO BE DETERMINED Nickel Corps Roadside Restoration 282,643 0 0 0 0 112,601 79,639 38,350 46,139 5,914 0 0
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499930E 400506H I-5/NE 134th St Interchange (I-5/I-205) - Rebuild Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat ), stormwater 
management, RCP

40 acres of wetland mitigation on two sites,
constructed stormwater wetlands, major 
roadside restoration.  Activities:  Vegetation
management, weed control, plant 
replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees

342,500 0 0 0 42,273 150,231 75,000 50,000 24,997 0 0 0

499930E 400506I I-5/SR 501 Ridgefield Interchange - Rebuild Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Ridgefield AND Clark
County CAO permits (wetland and buffer, 
habitat), stormwater management, RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

198,200 0 0 0 56,576 66,625 37,500 25,000 12,499 0 0 0

499930E 400507R I-5/Rush Rd to 13th St - Add Lanes Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND City of 
Chehalis CAO permits (wetland and buffer, 
riparian), stormwater management, RCP

5 acres wetland conversion mitigation, 2 
acres riparian mitigation, constructed 
stormwater wetlands, limited roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement (includes traffic control), 
irrigation management vandalism repair

53,100 0 0 8,093 0 45,007 0 0 0 0 0 0

499930E 400508W I-5/Mellen Street I/C to Grand Mound I/C - Add Lanes TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County AND 
Thurston County CAO permits (wetland 
and buffer, habitat, oak woodland), 
stormwater management.

30 acres wetland enhancement for off-site 
flow control mitigation, 10 acres oak 
woodland mitigation, 20 acres wetland 
buffer re-establishment, temporary wetland 
impact re-establishment.  Activities: 
Vegetation management, weed control, 
plant replacement, vandalism repair, 
hydrology monitoring

342,066 0 0 0 68,784 160,681 56,300 37,500 18,801 0 0 0

499930E 400510A I-5/SR 432 Talley Way Interchanges - Rebuild Interchanges TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Longview AND 
Cowlitz County CAO permits (wetland and 
buffer, habitat), RCP

40 acres wetland mitigation on two sites, 
buffer mitigation, constructed stormwater 
wetlands, roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
vandalism repair.

280,000 0 0 0 68,745 61,257 75,000 50,000 24,998 0 0 0

499930E 400511W I-5/ Mellen Street to Blakeslee Junction - Add Lanes, I/C Improvements Corps 194,334 0 0 0 10,602 58,734 49,999 37,499 25,000 12,500 0 0
499930E 400599R I-5/SR 502 Interchange - Build Interchange Nickel Corps 404, Ecology 401, HPA, BA/BO 

commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

40 acres wetland mitigation, 10 acres 
riparian habitat mitigation on multiple sites, 
buffer mitigation, roadside restoration.  
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

320,240 0 0 124,931 45,281 110,029 20,000 19,998 0 0 0 0

499930E 400612A SR 6/Rock Creek Br E - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400612B SR 6/Rock Creek Br W - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

3 acres wetland mitigation. Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

110,000 0 0 0 0 50,000 24,000 18,000 12,000 6,000 0 0

499930E 400694A SR 6/Willapa River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 400694B SR 6/S Fork Chehalis River Bridge - Replace Bridge TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Lewis County CAO permits 
(wetland and buffer, habitat)

On-site buffer and riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees

44,000 0 0 5,885 8,729 29,386 0 0 0 0 0 0

499930E 401409W SR 14/Camas Washougal - Add Lanes and Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Camas AND City of 
Washougal CAO permits ( buffer, habitat), 
stormwater management, RCP

5 acre riparian mitigation, up to 5 acres of 
natural dispersion area (includes wetland 
and buffer enhancement), roadside 
restoration.  Activities:  Vegetation 
management, weed control, plant 
replacement, irrigation management, 
vandalism repair, annual permit fees.

213,100 0 0 0 9,824 105,933 40,000 30,000 20,000 7,344 0 0

499930E 409712W US 97/North of Goldendale - Wildlife Habitat Connectivity TPA 20,000 0 0 0 320 19,680 0 0 0 0 0 0
499930E 410104A US 101/Middle Nemah River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 

commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 410194A US 101/Bone River Bridge - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

105,000 0 0 0 0 35,000 28,000 21,000 14,000 7,000 0 0

499930E 410510A SR 105/Smith Creek Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0
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499930E 410510B SR 105/North River Br - Replace Bridge TPA Corps 404, Ecology 401,  BA/BO 
commitments, Pacific County CAO permits 
(wetland and buffer)

On-site estuarine wetland restoration 
(primary mitigation at Tarlatt Slough 
Advanced mitigation site). Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

90,000 0 0 0 0 30,000 24,000 18,000 12,000 6,000 0 0

499930E 420511A I-205/Mill Plain Interchange to NE 18th St - Build Interchange - Stage 2 TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair

120,000 0 0 0 0 0 50,000 40,000 30,000 0 0 0

499930E 450000A SR 500/St Johns Blvd - Build Interchange TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, City of Vancouver AND 
Clark County CAO permits (wetland and 
buffer, habitat), RCP

10 acres wetland mitigation, constructed 
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

212,750 0 0 0 52,990 84,761 37,500 25,000 12,500 0 0 0

499930E 450208W SR 502/I-5 to Battle Ground - Add Lanes Nickel/TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), stormwater 
management, RCP

100+ acres wetland mitigation on multiple 
sites, undetermined  habitat mitigation on 
multiple sites, buffer mitigation, constructed
stormwater wetlands, roadside restoration. 
Activities:  Vegetation management, weed 
control, plant replacement (includes traffic 
control), irrigation management, vandalism 
repair, annual permit fees.

1,155,987 0 0 0 173,687 582,300 160,000 120,000 80,000 40,000 0 0

499930E 450393A SR 503/Lewisville Park Vicinity - Add Climbing Lane TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat)

5 acres wetland mitigation, 2 acres 
habitat/riparian mitigation.  Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair, 
annual permit fees.

72,900 0 0 11,877 23,617 17,407 10,000 9,999 0 0 0 0

499930E 400595A I-5/Salmon Creek to I-205 - Widening - Environmental Mitigation Nickel Corps 404, Ecology 401, HPA, BA/BO 
commitments, Clark County CAO permits 
(wetland and buffer, habitat), RCP

10 acres habitat mitigation, 0.5 acres 
wetland mitigation, stream realignment,  
limited roadside restoration.  Activities:  
Vegetation management, weed control, 
plant replacement (includes traffic control), 
irrigation management, vandalism repair, 
annual permit fees

102,460 0 0 25,203 9,862 63,396 4,000 0 0 0 0 0

499930E 414206F SR 142/Bowman Cr/Snyder Canyon Cr Fish Pass. - Environmental Mit. TPA Corps 404, Ecology 401, HPA, BA/BO 
commitments, Klickitat County CAO 
permits ( buffer, habitat)

2 acre wetland/riparian mitigation site, 
stream channel realignment.   Activities:  
Vegetation management, weed control, 
plant replacement, vandalism repair

23,500 0 0 1,683 3,634 18,183 0 0 0 0 0 0

499930E 420508A I-205/Mill Plain I/C to NE 18th St - Stage 1 - Env. Mitigation TPA BA/BO commitments, City CAO permits, 
various City development permits, RCP

 Activities: Vegetation management, weed 
control, plant replacement, irrigation 
management, vandalism repair

97,020 0 0 35,919 15,696 45,405 0 0 0 0 0 0

499930E 450008A SR 500/I-205 Merge Lanes - Environmental Mitigation TPA Corps 404, Ecology 401,  BA/BO 
commitments, City of Vancouver CAO 
permits (wetland and buffer)

0.5 acres wetland/riparian mitigation. 
Activities:  Vegetation management, weed 
control, plant replacement, vandalism 
repair, annual permit fees

26,200 0 0 2,004 648 23,548 0 0 0 0 0 0

SR 6 Tarlatt Slough Environmental Mitigation  TPA 36,900 0 0 0 0 36,900 0 0 0 0 0 0
599930E 501203X US 12/Frenchtown Vicinity to Walla Walla - Add Lanes Nickel/TPA ACOE 404

Ecology 401
HPA

Compensatory mitigation site management 
required through 2015 by Corps of 
Engineers and Department of Ecology.  
Includes site management oversight, plan 
approval, and adaptive management to 
achieve success.

51,040 0 0 31,040 20,000 0 0 0 0 0 0 0

599930E 501213E US 12/Naches River N of Yakima - Stabilize Slopes TPA Corps Roadside restoration 35,835 0 0 9,026 5,000 21,809 0 0 0 0 0 0
599930E 508201O I-82/Valley Mall Blvd - Rebuild Interchange TPA ACOE #NWS-2009-121

Ecology 401
HPA

Compensatory mitigation site management 
to meet Corps of Engineers and 
Department of Ecology permit 
requirements.  Includes vegetation 
management, plantings, irrigation, and soil 
amendments.

72,790 0 0 8,772 32,452 31,566 0 0 0 0 0 0

599930E 541002L SR 410/Rattlesnake Creek - Stabilize Slopes TPA HPA
Ecology 401

Roadside restoration to meet Yakima 
County, WDFW, NMFS, and USFWS 
mitigation requirements.  Includes 
vegetation management, replantings, and 
irrigation maintenance.

15,492 0 0 9,860 5,632 0 0 0 0 0 0 0

599930E 524002C SR 240/Yakima River Vic - Remediation of Failing Wetland Mitigation Site Nickel HPA
Ecology 401

Weed control, site management, and other 
future work to meet permitting 
requirements.

157,285 0 0 0 0 54,883 102,402 0 0 0 0 0

Management of Environmental Mitigation Site for SR 27 Weed control,replanting 115,225 0 0 0 0 38,360 39,693 37,172 0 0 0 0
699930E 602704A SR 27 Pine Creek Bridge Replacement TPA Corps Permit Mitigation Weed control,replanting 144,719 0 0 1,314 251 49,509 46,827 46,818 0 0 0 0
699930E 627000E SR 270 Pulman to Idaho State Line Nickel Corps Permit Mitigation Weed control,replanting 464,274 0 0 92,508 77,881 293,885 0 0 0 0 0 0
699930E 600003A North Spokane Corridor Nickel Corps Permit Mitigation Weed control,replanting 230,192 0 0 0 3,658 73,367 76,588 76,579 0 0 0 0
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